Capital Projects Management
Designers’ Manual

July 2004 Addendum Summary

Location Page/Section | Description
Front Pages | Cover Updated “latest version” to July 2004.
0.02 Updated CPM/RPM new organizational structure.
Chapter 1 1.03 B.4 | Updated names and telephone numbers of other F&A entities possibly
involved during the course of a project.
Chapter 4 4.04 Updated addresses and contacts of bid opening locations.
4.05 Updated list of approved plan rooms.
4.06/4.07 Under 00300, Information Available to Bidders,
inserted new item “D”, 00345 Disqualified Contractors and Subcontractors.
Chapter 5 5.02 B.1 | Reduced from 3 to 2 the number of bid document sets sent to Bidding
Administrator.
5.03 B. | Inserted new part B regarding State’s policy to emphasize diversity.
5.05 A.2.c | Added sentence at paragraph end that no matter the dollar value if
Plumbing, HVAC, or Electrical is part of the Work to list names on bid
envelope.
5.07 Corrected typo.
Bid location maps | Updated addresses, directions, and contacts.
Chapter 6 6.10a, C.3 | Simplified executed Change Order distribution for Designer; whereby the
6.10b CPM Constr. Rep. receives all four Owner counterparts.
Chapter 7 7.02 B.3.a | Added “kWise” as approved software for Record Documents on CD-R.
Appendix 1 Sample Plaque Revised to conform with current State Building Commission members.
Checklist Revised to conform to section changes made by this addendum.
Appendix 2 Reference Table | Revised to include Disqualified Contractors and Subcontractors Section.

00201 6.2
6.3

19.

New language regarding “Drug-free Workplace” law.
New language regarding Disqualified Contractors and Subcontractors.
Revised language to reflect new SBC policy on diversity.

00214, 00215

Re-numbered paragraphs to conform to changes with 00201.

00345 New section listing Disqualified Contractors and Subcontractors.
00401 A.3 | New language regarding Disqualified Contractors and Subcontractors.
00801 3.10.6 | New language incorporating Hazardous Materials Agent.

3.21 | New language incorporating HIPAA regulations.
00833 New language in left column addressing multiple location rate regions.
00835 New language throughout addressing multiple location rate regions.
00837 Revised Highway Rates for the year 2004.
01411 2. | Updated to 2003 National Fire Codes per State Fire Marshal adoption.
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Tennessee Department of Finance & Administration

CAPITAL PROJECTS MANAGEMENT

DESIGNERS'
MANUAL

for projects with oversight by Capital Projects Management for the

STATE BUILDING COMMISSION

of Tennessee

For updates and specialty documents visit the CPM website: Latest version:
http://lwww.state.tn.us/finance/cpm/cpm.html July 2004



State of Tennessee System for Authorization and
Administration of Projects using this Designers’ Manual

Assistant Commissioner of F&A
serves as the “Chief Executive
Officer” of CPM.

(SBC)

Governor,
Lt. Governor, Speaker of the House,
Treasurer, Comptroller, Secretary of State,
Commissioner, Dept. of Finance & Administration

STATE BUILDING COMMISSION

Approval and oversight of all projects.

Assistant Commissioner
and State Architect

perform an oversight role for
Univ. of Tennessee &

ASSISTANT COMMISSIONER
Dept. of F&A

CPM and the two offices under Higher
Education are established to implement
SBC authorizations for all state

agencies and campuses.

Board of Regents projects.

State Architect serves as
the “Chief Staff Officer”
of the SBC.

STATE ARCHITECT

Dept. of F&A

Univ. of Tennessee &
Board of Regents offices
have issued separate
“Designers’ Manuals”
specific to their internal
management systems.

CAPITAL PROJECTS MANAGEMENT University of Tenn. Board of
(CPM) Tennessee Regents
Oversight and administration responsibilities OFFICE OF OFFICE OF
for the planning and development of real property EACILITIES FACILITIES
for all state agencies except Higher Education. PLANNING DEVELOPMENT
CPM is together with the
Division of Capital Projects &
Design Construction Management Energy Real Property Management.
Management Management Services Management Along with CPM in the division
is Real Property Management
Principal Owner Principal Owner Strategic/Project Management (RPM), which is organized into

representation
and oversight
from project
development and
initiation through
project design.

representation
and oversight
during project
construction and
through project
closeout.

Planning Svcs,
Environmental
Compliance,
Controls Svcs,
and Systems
Management.
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of the “State
Building Energy
Management”
Program for
reducing State
energy costs.

three units:

Asset & Lease Management,
Interiors Management, &
Real Estate Management.

These RPM units may be
involved as well during the
course of a project in areas
such as:
program development,
property acquisition,
space planning, &
facility loading.

Owner System of Administration

0.02



1.03

OWNER TEAM LIST

User Agency (or agencies) will be represented by an individual or team assigned to the project.
Information about the agency, its function in the particular project, and its representatives, will be
provided in the Pre-Design Conference.

Capital Projects Management (CPM) William R. Snodgrass Tennessee Tower
Tel: 615-741-4034 Suite 2200, 312 Eighth Avenue North
Fax: 615-741-2335 Nashville, Tennessee 37243

Website Address (URL): http://www.state.tn.us/finance/cpm/cpm_home.htm

1. CPM is the arm of the F&A Division of Capital Projects and Real Property Management
responsible for the direct oversight and implementation of the State's capital building program,
and assists in other projects in accordance with legislative and executive policies, and judicial
and federal mandates under authority of the Commissioner of Finance and Administration and
the State Building Commission.

2. An individual or team will be assigned to each project, and more information about CPM, its
function in the particular project, and its staff, will be provided in the Pre-Design Conference (See
page 3.02) and the Pre-Construction Conference (See page 6.02). For all projects, the CPM
Bidding Administrator will be involved.

3. The CPM Bidding Administrator (Tel: 741-3286) oversees the bidding and award of all projects
under the administration and oversight of CPM. The Bidding Administrator gives final approval to
bid a project and assigns the bid date, and assures that SBC policies and procedures are
followed throughout the bidding and award process.

4. Other F&A entities may be involved with the project team, as determined by CPM, depending
on the project scope. Primary entities include the following:

a. CPM State Building Energy Management Program Director Tel: 741-9357
b. CPM State Environmental Management Program Director Tel: 741-1563
c. Office of Interiors Management (Space Planning) Director Tel: 741-4036
d. Office of Information Resources (Telecommunications) Director Tel: 532-1145

Office of Business and Finance (OBF) William R. Snodgrass Tennessee Tower
Tel: 615-741-2590 Suite 2000, 312 Eighth Avenue, North
Fax: 615-741-1789 Nashville, Tennessee 37243

OBF provides financial management of the State's capital building program by authority of the
Commissioner of Finance & Administration and State Building Commission.

Division of Risk Management (TRM) Andrew Jackson Office Bldg.
Tel: 615-741-2314 9th Floor, 500 Deaderick Street
Fax: 615-734-6471 Nashville, Tennessee 37243-0248

TRM, of the Dept. of Treasury, manages insurance claims of the State's capital building program
by authority of the State Treasurer and State Building Commission.

State Fire Marshal’s Office (SFM) Davy Crockett Tower
Tel: 615-741-7190 3rd Floor, 500 James Robertson Parkway
Fax: 615-253-3267 Nashville, Tennessee 37243-1162

SFM, of the Dept. of Commerce & Insurance, will be involved in the design review for all projects
that involve the construction, renovation, or remodeling of public space.
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Bids will be received:

(See 00130/B.6)
Bids will be received by Bids sent by mail should be
the State of Tennessee at: directed to the attention of:
a. For projects located in the TRI-CITIES Region, use:
US Armed Forces Reserve Center Major William Del Castillo
HQ 176 Maintenance Battalion HQ 176 Maintenance Battalion
Tn Army National Guard Tn Army National Guard
251 Don May Road 253 Don May Road
Johnson City, Tennessee 37615 Johnson City, Tennessee 37615
b. For projects located in the KNOXVILLE Region, use:
Tn Dot Region 1 Headquarters Ms. Ruth Beason
7345 Region Lane Regional Office Manager
Knoxville, Tennessee 37914
c. For projects located in the CHATTANOOGA Region, use:
Tn Dot Region 2 Headquarters Mr. Bob Brown
Bureau of Operations Building Regional Director

4005 Cromwell Road
Chattanooga, Tennessee 37421

d. For projects located in the NASHVILLE Region, use:
William R. Snodgrass Tennessee Tower Mr. Richard Marr, Bid Administrator
Conference Center North, Robertson Room William R. Snodgrass Tennessee Tower
3" Floor, 312 Eighth Avenue North Suite 2200, 312 Eighth Avenue North
Nashville, Tennessee 37243-0300 Nashville, Tennessee 37243-0300

e. For projects located in the JACKSON Region, use:
Tn DoT Region 4 Headquarters Mr Johnny Utley
300 Benchmark Place Regional Office Manager

Jackson, Tennessee 38301

f. For projects located in the MEMPHIS Region, use:

3/115 Field Artillery Battalion CW2 Tim Vickers
National Guard Armory

2610 East Holmes Road

Memphis, Tennessee 38118
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Major market PLAN ROOMS used by the State Building Commission:
(See 00130/B.7)
Do not include italicized portions in Invitation to Bid.

a.

TRI - CITIES:

Associated General Contractors
249 Neal Drive

Blountville, TN 37617

(423) 323 - 7121

KNOXVILLE:

F. W. Dodge Corp. Plan Room
400Bearden Park Circle
Knoxville, TN 37919

(865) 584 - 0193

CHATTANOOGA:

F. W. Dodge Corp. Plan Room
5800 Building, Suite 900

5708 Uptain Road
Chattanooga, TN 37411

(423) 892 - 1780

NASHVILLE:

F. W. Dodge Corp. Plan Room
Suite 200, 1604 Elm Hill Pike
Nashville, TN 37210

(615) 366 - 4173

Associated General Contractors
408 Elm Street

Nashville, TN 37203

(615) 244-4555

JACKSON:

West Tennessee Plan Room
439 Airways Blvd.

Jackson, TN 38301

(731) 427 - 2573

MEMPHIS:

F. W. Dodge Corp. Plan Room
1995 Nonconnah Blvd., Suite 101
Memphis, TN 38132

(901) 332 -3907

Knoxville Builders Exchange
300 Clark Street, NW
Knoxville, TN 37921

(865) 525 - 0443

Chattanooga Builders Exchange
2100 South Greenwood Ave.

P. O. Box 3124 (37404)
Chattanooga, TN 37404

(423) 622 - 1114

Nashville Contractors Association
240 Great Circle Rd., #316

P. O. Box 23234 (37202)
Nashville, TN 37228

(615) 254 - 8346

Memphis Builders Exchange
642 South Cooper Street
Memphis, TN 38104

(901) 272 - 7495
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Associated General
Contractors

101 West 21st Street
Chattanooga, TN 37408
(423) 265 - 1111

Reed Construction Data
Suite 108, 2 International Dr.
Nashville, TN 37217

(615) 399 - 8991

Reed Construction Data

Suite C553, 2508 Mt. Moriah Rd.
Memphis, TN 38115

(901) 362 - 6367

Project Manual Guide
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00200 INSTRUCTIONS TO BIDDERS

A.

B.

Include the standard:
00201 Instructions to Bidders

Detailed review with CPM is required before using supplementary or other instructions.

00210 SPECIAL SUPPLEMENTARY INSTRUCTIONS TO BIDDERS

A.

NGB-FUNDED MILITARY PROJECTS. For Department of Military projects in which certain major
portions of the Work is funded by the National Guard Bureau, and requires a bid breakdown of these
portions of the Work so to determine actual funding amounts to be apportioned. Include the standard:

00213 Supplementary Instructions to Bidders

EQUIPMENT MAINTENANCE AGREEMENT. For projects in which the Work includes the installation of
new elevators, alarm systems, or other major equipment and systems for which continuing maintenance
after construction is to be provided by an independent vendor under a maintenance agreement. Include
the standard:

00214 Supplementary Instructions to Bidders
SPECIAL REGULATORY CERTIFICATION. For projects in which the Work includes the removal of

underground storage tanks or of lead-containing materials (lead paint), TN Dept. of Environment and
Conservation rules require contractor certification. Include the standard:

00215 Supplementary Instructions to Bidders
MULTI-SITE PROJECTS. This applies to projects in which the Work involves two or more sites in

distinctly separate business regions, and a bidder may choose to list a different subcontractor for each
trade for each site. Consult with the CPM Bidding Administrator on its use. Include the standards:

00216 Supplementary Instructions to Bidders
and
00226 Subcontractor Multi-Site Bidding Form (Editable .doc)

And, on the form, fill in the appropriate spaces each of the specific permissible sites.

00300 INFORMATION AVAILABLE TO BIDDERS

A.

D.

Identify information that is available in addition to the Bidding Documents for review by bidders. Such
information may include preliminary scheduling, geotechnical data, description of existing conditions,
photographs, pre-existing drawings, etc.

GEOTECHNICAL DATA. An example of this as would be provided regarding a geotechnical report is
available as:
00325 Geotechnical Data (Editable .doc)
HAZARDOUS MATERIALS DATA. |[f a hazardous materials survey has been conducted and is
available for review by bidders, but not bound into the bidding documents, include in the project manual:
00335 Hazardous Materials Data (Editable .doc)
DISQUALIFICATION INFORMATION. Current lists have been established (regarding this information)
and are available for review by bidders at the CPM Web Site. Include in the project manual:

00345 Disqualified Contractors and Subcontractors
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E.

Whenever such information is to be made available, it should be stipulated that the information was
gathered solely for the use of the Designer and not for use as a basis for preparing a bid; and, the use and
interpretation of this information for any purpose will be entirely the responsibility of the using party.

00400 BID FORM

A.

For soliciting a Base Bid only, use the standard:
00401 Bid Form (Std) (Editable .doc)
Normal items to fill in on Bid Form:

address of regional bid location;

project title and SBC project number, appearing on all pages of bid form;

Roof Bond amount, if applicable (see 00600), otherwise “N/A”;

number of calendar days Contract Time (consider base bid plus alternates); and,
amount of Liquidated Damages.

apLOb=

Special items to edit into Bid Form when required:

1. phasing of the Work;

2. alternate bids (See 01230);

3. unit price proposals (See 01271); and,
4. maintenance agreement proposals.

GUIDE FOR EDITING BID FORM:

1. The Bid Form may require retyping in order to accommodate special items (see paragraph C) for
the project. Normal fill-ins and several variations are illustrated in the guide:
00401 Bid Form Gde (Editable .doc)

2. Provide an edited Bid Form that suits the particular project, following the format and wording of
the guide.

Whenever an attachment or supplement to the Bid is to be required, either include in the edited bid form a
provision requiring the attachment or supplement, or make such a provision via Supplementary
Instructions to Bidders (See 00220.)

00400 SPECIAL BID FORM SUPPLEMENTS

A.

EQUIPMENT MAINTENANCE AGREEMENT. This applies to projects in which Work includes the
installation of new elevators, alarm systems, or other major equipment and systems for which continuing
maintenance after construction is to be provided by an independent vendor under a maintenance
agreement. Such agreements are normally let through the Department of General Services; however,
there may be advantages in bidding the maintenance agreement as an adjunct to the construction
contract. Provide a supplement to the Bid Form that suits the particular project. For Long Form projects,
the terms of the supplement can be incorporated into the Bid Form. Follow the format and wording of:

00408 Bid Form Supplement (Editable .doc)

00430 SPECIAL BID DOCUMENT ENCLOSURES

A.

NGB-FUNDED MILITARY PROJECTS. This applies to Department of Military projects in which certain
major portions the Work is funded by the National Guard Bureau, and requires a bid breakdown of these
portions of the Work so to determine actual funding amounts to be apportioned. Include the standard:

00437 Bid Breakdown
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5.02

SOLICITING BIDS

Public Advertisement for Bids:

1.

Designer is responsible for placing an advertisement for bids in the "Legal" classification of
appropriate newspapers, when advertising is required. If the Maximum Allowable Construction
Cost exceeds $50,000, an Advertisement for Bids shall be published normally once
approximately four (4) weeks prior to the bid date in at least one newspaper having circulation in
the area. The advertisement shall normally run on a Wednesday. Use the text of the Project
Manual Advertisement for Bids.

Send the publisher’s bill and affidavit of publication for advertising directly to the Office of
Business & Finance (See page 1.03), unless otherwise instructed by CPM.

Document Distribution:

1.

Provide two (2) complete sets directly to CPM Bidding Administrator as soon as Bidding
Documents are available, in addition to any other sets provided to the Owner. Include an
additional set for each if project includes a Scheduling Agent and/or Commissioning Agent.

Provide Bidding Documents to approved plan houses (See page 4.05) Also, the State of
Tennessee Office of Minority Business Enterprise provides similar “plan room” type services, and
a representative may be in contact to request information about the project and a Bid Document
set. If contacted, cooperate fully with their requests.

Provide "Bidders of Record" a Bid Pack consisting of a complete set of Bidding Documents, a
Bid Form identical to that in the Project Manual, and Bid Envelope, in accordance with Project
Manual Instructions to Bidders - paragraph 1.1.

Information Available to Bidders:

1.

Information Available to Bidders consists of information outside of the Bidding and Contract
Documents which is available for review by prospective bidders, such as preliminary scheduling
data, geotechnical data, and the like.

Reference in Project Manual:

a. Such information should not be released unless it is identified in the Bidding
Requirements of the Project Manual, as described on page 4.06.
b. When such information exists but the Project Manual does not include the appropriate

acknowledgment, add these to the Bidding Documents by addendum prior to entertaining
any requests by bidders to see such information.

Procedure for dissemination:

a. By prior arrangement with the Owner, information may be available for inspection by
appointment, it may be disseminated free of charge in Bid Packs or on request, or copies
may be sold at cost.

b. It is not necessary to obtain signed waiver forms. A waiver has been included in the Bid
Form.
c. Limit conversations with bidders requesting to see such information to the business of

providing and identifying the information. Do not interpret the information, as such may
confer special knowledge and be contrary to the competitive process.

5.02
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5.03

DUTIES PROCEEDING TO BID DAY

Pre-Bid Conference:

1.

A Pre-Bid Conference will be held unless expressly waived by CPM. Consult with CPM to
establish time, place and requirements. Notify Bidders and other official plan-holders, in writing,
of time and place of conference.

Suggested agenda for a Pre-Bid Conference:

Introduction of attending Owner and Designer Representatives.

Confirm that Bidders have full Bid Pack and addenda to-date.

Advise that no changes are binding unless in writing.

Review sequence & timetable for questions & addenda.

Review proper bid submittal requirements (ex: listing subcontractors.)
Confirm bid date and place.

Remind bidders that conditional or qualified bids are unacceptable.
Express the State’s emphasis for diversity in its contractual relationships.
Review briefly the scope of work and Contract Time.

If Unit Prices or Allowances are included, discuss their purpose and use.
Tour the site and take questions.

X T T@meooTe

Diversity in State Contracts:

1.

The State of Tennessee has established policy to give emphasis to diversity in its contractual
relationships. This policy is to achieve a more reflective marketplace of the community within this
state. Bidders who support and exhibit diversity within their organization and contracts are
assisting the State in achieving this policy goal.

The Designer is to assist the Owner in emphasizing the State of Tennessee’s policy toward
diversity whenever possible. The above statement may be used by the Designer at the Pre-Bid
Conference as a means to express this policy.

Addenda and Modifications:

1.

Make needed interpretations, clarifications, or changes to the Bidding Documents by means of
addenda, preferably prepared according to CSI format. Addenda shall:

Be identified by a sequential number and date;

identify the project by its full title, including the SBC or CPM project number;

identify the Designer as source, and be signed and sealed by Designer of Record;
include an appropriate introductory statement, identifying the previously issued Bidding
Documents by date, and instructing bidders to acknowledge receiving the addendum on
the Bid Form; and,

e. be self-descriptive as to number of pages and attachments.

cooe

Provide addenda concurrently to CPM Bidding Administrator (minimum 2-copies), the User
Agency, plan houses, and Bidders of Record.

Presiding Official for bid opening:

1.

The Designer will act as the presiding official at bid openings unless otherwise approved by
CPM. The presiding official is responsible for the bid opening; including all preparations, its
smooth conduct, making a proper record, and associated actions delegated to others.

Arrive early (preferably one-half hour) to take command of the proceedings.

a. Check in with the Location Coordinator, who will have bids that have arrived by mail,
and turns them over to the Designer at this time. Bids are officially "received" by the
Designer at the bid opening location.

b. Establish “official timepiece” for use in closing receipt of bids, and verify accuracy of
time shown. It is advisable to set the time 1 or 2 minutes slow, so having the assurance
that the time is not fast.

5.03
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5.05

BID OPENING PRELIMINARIES

A. Receiving Bids:

1.

Verify the completeness and correctness of the Project information required on the Bid
Envelope, such that it provides sufficient assurance that the bid is for the correct project and the
correct bid opening:

a. Correct Project Title & Number, and Designer.
b. Correct Time & Date.

Verify the completeness of the Bidder information required on the Bid Envelope, checking
that all appropriate spaces are filled in, and in accordance with the instructions on the bid
envelope: (Verification of the accuracy and correctness of bidder information in order to open the
bid is not required. These can and shall be verified after the bid opening.)

a. Bidder Name & Address.

b. Bidder License Number, Classification(s) & Expiration Date, plus Dollar Limit.

e Exception- if bidder license information is blank, or “Bidder unlicensed” is circled, then
it may be assumed that the bid is less than $25,000.00 and the bid may be opened;
thereafter, its validity for consideration shall be verified.

o Exception- if the line for bidder's license dollar limit is blank, then this may be
considered as a waivable informality.

C. Plumbing, HVAC, and Electrical Subcontractor Name, License Number, Classification &

Expiration Date.

o Exception- if a line(s) for listing subcontractor is blank and the trade is not applicable
to the project, as determined by the Designer, then this may be considered as a
waivable informality.

e Exception- if subcontractor(s) name only is listed and the license information is blank
or incomplete, then it may be assumed that the subcontractor(s) bid is less than
$25,000.00 and the bid may be opened; thereafter, its validity for consideration shall
be verified.

Regardless of the dollar value of the Plumbing, HVAC, or Electrical work, if any or all of

those classifications are involved in the Work, then the name of all who is to perform the

work, whether subcontractor(s) or general contractor must be listed.

If there is a question or doubt about receiving and opening a bid being submitted, it is best
to receive the bid, and retain it unopened until the issue has been resolved. Final resolution shall
be made only after consultation with CPM Bidding Administrator.

Once the Bid Envelope is officially received:

a. Record the time and date of receipt, and initial it, on the Bid Envelope.

b. If it appears properly completed then sign in the space provided at the bottom of the
envelope. No Bid Envelope should be opened if not so approved.

(o Keep Bid Envelope and its contents secure, and do not return it to the bidder.

B. Receiving a modification or request to withdraw prior to the Bid Opening deadline:

1.

Check that it complies with Instructions to Bidders paragraph 12.1 and record the time and date
of receipt and who received it on its face. Keep it secure with the Bid Envelope. Do not return a
withdrawn bid at this time, nor open it in the Bid Opening.

A modification(s) written on the face of the Bid Envelope, with appropriate binding signature, is
acceptable if made prior to submittal. However, once Bid Envelope has been officially received,
then a modification must be submitted as a separate document.

5.05
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5.07 COMPLETING THE BID TAB

by filling in during bid opening:

[3] Bidders of Record

I | |

[3a] Name and city (*) b I

[3b] License number (*) Lo :

e o I

[4] Contract Crime Statement § ! | !

Y if "yes" L) 2| @ |

N if "no" s P !

NFI if not filled in i !

1 |

211, |el

[5] Addenda Acknowledgment s £ rzr2 n_E_:
Indicate all by check mark g )
Indicate fewer individually 2 g g
[6] Minority Classification Statement § :j; %
Y if "yes" : |2 E’
N if "no" S & s
NFI if not filled in & & 3

[7]1 Bid Security
B if Bid Bond

C if proper check
* for other notation

[8] Bid Abstract
[8b] Amounts, etc.

[9] Subcontractors (*)
Plumbing, HVAC, Electrical

[10] Participant Signatures

| thus declare the bidding closed and will now proceed to open

bids and modifications must have been received here by ...
and read the bids and modifications received.

%
Designer ‘;:n
Owner 3
Presiding Official. E a
£ w
o 0
(x): ¥ @
Note spaces [3a], [3b], & [9]: 3
Bidder's name, license number, and
subcontractors may be filled in prior to . d @
opening of bids, as this information is . “gfa i ®
evident on the Bid Envelope. g i § 5 @©
Note item [3b]: § |53
Licensing may not be required for jobs i _'_ 5 £ §
under $25,000; so, if not filled in, show 2|18 |3 |8 . @b
"NFI". B £
g @
Note item [7b]: §:_’ 2 -
In example, column headed "UP" B %
indicates that response was given to all £ B°
unit prices. 2(3 5| e _ @ £
FelBily 8|
o:zle il |<
m3a [& |=

Bidding 5.07
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TRI-CITIES REGION map to the bid opening location

US Armed Forces Reserve Center
HQ 176 Maintenance Battalion

TN Army National Guard

251 Don May Road (Street Address)
253 Don May Road (Mailing Address)
Johnson City, TN 37615

(423) 467-2111 Major William Del Castillo

1-81

1440 To Knox.

Exit421 /

«— HOTokshevil,NC.

Suggested route from Knoxuville:
Take 1-40 East to exit 421 onto I-81 North.

—Z —>

/ I-181 To Kingsport, TN

o /8
e
oy w §
Gray Station Rd. g
2
«*
Exit 4 19
&
-26 To Johnson City__ 3"

Take 1-81 North to exit 57A onto I-26 South toward Johnson City.

Take exit 42 Hwy 75, Gray, at the end of the loop ramp turn right on Hwy 75 North (toward Gray and Airport).
Turn left at the 2™ traffic light onto OLD GRAY STATION ROAD, (this is old Hwy 75 North, to the Fairgrounds).
Approx. 0.5 miles turn left onto GRAY STATION ROAD.

Approx. 0.5 miles turn right onto GRAY RURITAN DRIVE, (the Gray Volunteer Fire Dept. will be on the left).
Go about 200 yards turn left to the US ARMED FORCES RESERVE CENTER (on the hill).

Tri-Cities

CPM July 2004 Designers’ Manual
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Map to the bid opening location for the KNOXVILLE REGION

Tn DoT Region 1 Headquarters
7345 Region Lane
Knoxville, TN 37914

(865) 594-2644
Ms. Ruth Beason, Regional Office Manager
Ms. Delores Guffey, Ass't Reg Office Manager

BRAKEBILL

AV o
< 140) >
TO KNOXVILLE -

Y N

’J Location

Visitor parking in front

>

GROVE RD.

STRAWBERRY PLAINS PIKE

e — ; ———
i

Suggested route from West of Knoxville:

From 1-40 Eastbound take Strawberry Plains Pike Exit 398

Go South (right ) at the end of the ramp.

At the first Intersection turn East ( left ) almost immediately after exiting ramp.

Knoxville CPM July 2004 Designers’ Manual Bidding Knoxville




CHATTANOOGA REGION map to the bid opening location

Tn DoT Region 2 Headquarters
Bureau of Operations Building
4005 Cromwell Road
Chattanooga, TN 37421

(423) 892-3430

Mr. Bob Brown, Regional Director
Location Mr. David Johnson, Regional Office Manager

153
x Visitor parking in front

-

K\ @ CROMWELL =
X CROMWELL Suggested route from I-75:
X On the East side of town near Chattanooga
X PRe Municipal Airport
X Take I-75 exit 4 onto State Route 153 North
;R about 3 miles
X \ Exit Jersey Pike
% W o Lowromn ko Turn Southwest (left) at top of exit ramp
/ X Is’ l ' onto Jersey Pike
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Map to the bid opening location for the NASHVILLE REGION

William R. Snodgrass Tennessee Tower
Conference Center North, Robertson Room
3" Floor, 312 Eighth Avenue North
Nashville, TN 37243

NOTE: Parking is difficult to find, access into the building
is restricted to the 7th Avenue 3™ Floor entry, and
visitors must sign in at the security desk; so allow
for plenty of time for arrival.

(615) 741-4034
Mr. Richard Marr, Bidding Administrator

— =
1285 5 % \

J 7

p il \l

CHARLOTTE AVE. I\I
\\ :
[

UNION STREET

—
oy

Nashvile

A

/
Location

ENTRANCE
TO PARKING
GARAGES OR LOTS

7TH AVE.

CAPITOL BLVD.
|

6TH AVE.

5TH AVE.

4TH AVE.

8TH AVE,
u
POLK AVE.

Ll | .

CHURCH STREET

To Louisville

LIl |

— //
To Chattancoga
and Knoxville

Birmingham
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JACKSON REGION map to the bid opening location

Tn DoT Region 4 Headquarters
300 BenchMark Place
Jackson, TN 38301

(731) 935-0162 .
Mr. Johnny Utley, Regional Office Manager W
Ms. Peggy Anderson, Ass't Reg. Office Manager

TO
JACKSON

MC CLEISH RD.

TO MEMPHIS

Location

<
—

MILLER RD.

LOWER BROWNSVILLE RD.

Visitor parking in front

Suggested route from 1-40:

Take 1-40 exit 76 onto State Route 223 Southbound.
Turn East (left) onto Lower Brownsville Rd.

Turn East (left) off of Lower Brownsville Rd to TN Dot

Jackson CPM July 2004 Designers’ Manual i % Bidding Jackson




Map to the bid opening location for the MEMPHIS REGION

Suggested route from the east:
West on [-40 to exit 10-A (1-240)

South & west on 1-240 to exit 23B (Airways Rd)
South on Airways Rd approx. 5 miles

East on East Holmes Road approx. 1/2 mile
Armory on north (left) side of road

TO
MNASHVILLE

MEMPHIS

EXIT 23

BROOKS RD.
MEMPHIS
WINCHESTER RD. INTERNATIONAL

—_—) AIRPORT

)

RAINES RD.

Location

)

AIRWAYS RD.

EXIT 2 /%\

WHITEHAVEN-CAPLEVILLE RD\%J/

{ | —

HOLMES RD.

l 3/115 Field Artillery Battalion
TN Army National Guard Armory
2610 East Holmes Road
Memphis, TN 38118

TO JACKSON, MISS.

(901) 543-7871 CW2 Tim Vickers
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6.10 EXECUTING CHANGE ORDERS

A. Change Order Form and Content:

1.

The Owner produces the Change Order. Change Orders shall be written on the form specified
in sections 01250 - 01259

The Change Order document will include:

a. Description of the change(s) in Work, either completely or briefly, with reference to a fully
descriptive attachment; and, identifying prior Directive or Construction Change
Authorization, if applicable.

b. Statement of the change(s) in Contract Sum and Contract Time, both per item and total.
The brief summary of changes in Contract Sum and Contract Time provided at the
bottom of the form does not take the place of the statement included in the body of the

form.

(o Separate items for extensions of time unrelated to change in Work, such as delays or
suspensions.

d. Reference to attachments (See paragraph 6.10.B Change Order Attachments.)

Pagination:

a. Single-page change orders with attachments are preferred. In the example change order
to follow, differing compositions are used to maintain a single primary page.

b. If multiple pages are necessary, use the top half of the form at the top of every page, and

the bottom half of the form at the bottom of the last page. Cite the project title (and
number), change order number, and "page [page] of [total pages]" at the top of every
page of a multi-page change order.

Signatures of the Owner depend on Contracting Agency, thus:

a. The CPM Assistant Commissioner, or authorized designee, is required to sign.

b. For a Contracting Agency other than TN Dept. of Finance & Administration, the head of
the Agency is required to sign; and customarily, other representatives of the Contracting
Agency who signed the original agreement may be required to sign also.

B. Change Order Attachments

1.

2,

Every document attached to a change order must be referenced in it. Reference may be
indirect, such as a referenced attachment making further reference to another attachment.

Attachment references should be adequately descriptive to provide a clear meaning of its
contents - a reference such as “Attachment A” is inadequate. If an attachment addresses
multiple changes or issues, each item should have an adequate sub-reference.

Attachment contents should be limited to a complete description of the proposed change(s) in
the Work. If at all possible, no issues or items should be included which are not associated with
the contents of the change order.

General Reference Attachment should be used to further reference and organize multiple
attachments. This should be a dated letter or similarly formalized document from the Designer.
When properly applied, this is the only attachment actually referenced in the change order form.
For each item, this “master attachment” repeats the brief information from the body of the change
order, and adds justification, fuller description, and detailed references.

C. Processing Change Orders and Directives:

1.

CPM prepares and signs a minimum of six (6) counterparts. If the Contracting Agency is TN
F&A, CPM sends to Construction Representative; otherwise, CPM sends to Contracting Agency,
which signs and sends to Designer.

Ideally, Designer and Contractor sign at Progress Meeting, and each retains a counterpart.

If the Contracting Agency is TN F&A, Designer returns four (4) counterparts to the CPM
Construction Representative.

6.10a
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Change Order Process Flow Chart

Change is needed

\ 4

Designer [0wnerICPM
: 1 copy Construction Representative
issues Request for each
Proposal (RFP) reviews proposals
confers w/ Designer on
appropriateness
Contractor
erat nd submit confers w/ CPM
genera ers a lsu s Project Manager
proposa if it involves
a change in scope
Designer J, recommends to
R Construction
1co
confers on cach Administrator
appropriateness

Construction Administrator

( Owner/CPM

generates and signs
Change Order

| 6 counterparts I:
................................ at progress meeting V or earlier if needed .---}oidicimmimimmmmm

, Owner/CPM ) i
E DeSIQner ContraCtor F)onstruction Representative :
E signs/executes & signs/executes & presents Change :
i keeps 1 counterpart keeps 1 counterpart Order for execution i

all remaining »f Owner/CPM
counterparts Construction Representative

returns executed
Change Order to
NOTE: The flowchart structure is typical for nearly all projects; F&A/CPM

however, some projects will deviate from this structure somewhat,

depending on several possibilities - such as source of funding, or
the project is non-centralized.

send RFP & backup to
RFP file
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7.02 RECORD DOCUMENTS ON SPECIAL MEDIA
A. Microfilm Specifications:
1. Media Format:
a. Furnish one (1) complete 35mm negative image (dark background, light lines).
b. The Original shall be record quality, silver negative, fully processed film. Image
background density of the original camera negative shall be in the 1.1 to 1.35 range as
measured with a densitometer. Resolution of the original camera negative shall be a
minimum of 112 lines per millimeter as measured by exposing the National Bureau of
Standard’s Microscopy Resolution Test Chart at the beginning and end of each roll of the
microfilm.
2. Procedure:
a. At the start of the filming of drawings, shoot a frame of a flat Architect’s scale and
Engineer’s scale to establish the scale of reduction of drawings.
b. The Project Manual, and other small size documents may be grouped “eight up” for
filming, similar to “Scan”.
B. Compact Disk Specifications:

1.

2,

3.

Media Format:

a.
b.

Furnish three (3) complete renditions in electronic format on CD-R.

CD-R media shall be of highest quality, utilizing phthalocyanine dye and gold reflective
layer in the manufacturing process. CD-R's manufactured with cyanine dye and
aluminum reflective layer are not acceptable.

Storage, View and Retrieval Requirements:

a.
b.

e.

Files shall be saved in their native file format and contained in a single database.
Database shall be self-contained on the CD-R with all required software to search, view
and retrieve all files contained in the database without necessitating the use of additional
software.

Database shall have the capability for password protection.

Retrieved files must be able to be launched from the CD back into the software
application that created the file, or into another compatible application to allow for
revisions to be created.

Retrieved files shall be capable of being copied as a saved file in the native file format -
the original archived copy cannot be moved or changed.

Database Software:

a.

b.

Approved Products:

1. "Alchemy", latest version.

2. “kWise”, latest version.
Other software meeting the above requirements may be submitted to CPM for approval.
Check with CPM for known vendors able to provide the required services.

CHAPTER 7 END

7.02
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SAMPLE BUILDING PLAQUE

This is a sample building plaque for a project approved in 1996. Note that all State Building Commission members who were
in office at the time the project was approved, and up until the completion of the project, are listed, along with their complete
dates of service. Only the current members are listed without dates of service.

(BUILDING NAME)

Dedicated (Date)

STATE BUILDING COMMISSION

GOVERNOR
Phil Bredesen
Don Sundquist 1995-2002

LIEUTENANT GOVERNOR
John S. Wilder

SPEAKER OF THE HOUSE OF REPRESENTATIVES
Jimmy Naifeh

COMPTROLLER OF THE TREASURY
John G. Morgan
William R. Snodgrass 1955-1999

SECRETARY OF STATE
Riley Darnell

STATE TREASURER
Dale Sims
Steve Adams 1987-2003

COMMISSIONER OF FINANCE AND ADMINISTRATION
Dave Goetz
C. Warren Neel 2000-2003
John D. Ferguson 1996-2000

STATE ARCHITECT
Michael A. Fitts

GENERAL CONTRACTOR
(Name)

ARCHITECT
(Name)

(USER AGENCY NAME)
(Agency head, or other personnel whom the Agency head deems appropriate)

e  Prior to beginning plaque design work, Owner and Designer should consult with the State
Architect for the appropriate listing of names, other wording, and design concept.

e The State Architect will make final approval of the plaque design.

CPM July 2004 Sample Building Plaque Page 1 of 1



FRONT-END CHECKLIST

for General Work, July 2004 Version

PROJECT:

Project No.

DESIGNER Name/Submittal Date:

REVIEWER Name/Review Date:

FOR EACH ITEM: check box to show completion, or mark “N” for “Not applicable”, or provide comments as desired by reference number.

00001 Cover / Title Page
[ ] Correct Project Title & number shown
[ ] Date consistent w/ Dwgs, Seals, signatures
[ 1 Contracting Agency correctly identified
[ 1 Designer correctly identified
[ 1 Designer & consultants seals & signatures

00010 Table of Contents
[ ] Lists all documents bound in manual

00015 List of Drawings
[ ] Lists all documents not bound in manual

00110 Advertisement for Bids
[ ] Use orfollow CPM Jan-2002 00110

00130 Invitation to Bid

Use or follow CPM Jan-2002 00130

Full Project name & number

Designer name, addr, contact person, phone
Brief Proj Desc (adequate & < 25 words)
Pre-Bid Conference information

Mailed bids attention

Bid opening location

Bid Time and Date

Plan Rooms name & city; no address & phone
Plan Deposit identified or says not required

Instructions to Bidders

Use CPM July-2004 00201

If NGB Military Project:
[ ] Add CPM Jan-2002 00213

If includes Maintenance Agreement:
[ 1 Add CPM July-2004 00214

If includes Underground Tank Removal:
[ 1 Add CPM July-2004 00215

If Work is at more than one location:
[ 1] Add CPM Jan-2002 00216, and
[ ] Add CPM Jan-2002 00226

00300 Information Available to Bidders
[ 1 If geotechnical data available:
[ 1 Use CPM Jan-2002 00325
[ 1 If hazardous materials data available:
[ 1] Use CPM Jan-2002 00335
[ 1 UseCPM July-2004 00345

CCCCCCEEEE

00

N
o

0

C CCCE

00400 Bid Form
Use CPM July-2004 00401; or,
[ 1 follow CPM July-2004 00401 Gde
Project Title and number on all pages
Roof Bond amount (or %) identified, if appl.
Contract Time identified
Liquidated Damages identified
If alternates utilized:
[ T Notmore than 3;
Additive & in order of priority; and,
Supported by Section 01230;
If unit prices utilized:
[ 1 supported by Section 01271;
If includes Maintenance Agreement:
[ 1 Add or utilize CPM Jan-2002 00408
If NGB Military project:
[ 1 Add CPM Jan-2002 00437

00500 Agreement Forms
[ ] UseCPM Jan-2002 00501; or,
[ 1 IfMilitary NGB project:
[ 1 Omit CPM 00501;
[ 1 Use CPM Jan-2002 00507; and,
[ 1 Use CPM Jan-2002 00547 Corp Auth Cert
[ 1 UseCPM Jan-2002 00521 Agreement form
[ ] UseCPM Jan-2002 00543 ACH form
[ 1 UseCPM Jan-2002 00545 Sub W-9 form

00600 Bonds
[ ] UseCPM Jan-2002 00615
[ 1 Ifroof involved subject to State Roof Bond:
[ 1 Use CPM Jan-2002 00640

00700 General Conditions
[ 1 AIADocument A201, 15th Edition, 1997

00800 Supplementary Conditions

[] UseCPM July-2004 00801, or;
[ 1 If Federal Funded: omit CPM 00801, and;

[ 1 Ifcivillian, add CPM 00813; or,

[ 1 If Military NGB, add CPM 00817

[ 1 Include Federal Wage Rates with either
[ 1 Ifsite NOT located on State-owned property:

[ 1T Add CPM Jan-2002 00827 for Contr Insur
[ ] Use CPM July-2004 00833 for Wage Determin
[ ] UseCPM July-2004 00835 Bldg Rates; or,

[ 1 CPM July-2004 00837 Hwy Rates

CCCCEE C

CCLC

Item

Comments

CPM July 2004 Std Checklist Page 1 of 2




01100 Summary
[ ] Summarizes Work
[ ] Alternates NOT addressed
[ 1 Delineates Contractor use of premises
[ ] Describes Owner occupancy

01210 Allowances
[_] If Allowances specified:
[ 1] Use CPM Jan-2002 01210; and,
supported by Div 02-16 specs.

01230 Alternates
[_] If Alternates specified:
[ 1] Use CPM Jan-2002 01230;
Not more than 3; and,
Additive and in order of priority

01250 Modification Procedures

[ ] UseCPM Jan-2002 01250 Mod. Procedures
[ ] Use CPM Jan-2002 01252 Weather Delays
[1 Ifprojectis strictly re-roofing:

[ 1 OmitCPM 01252;

[ 1] Use CPM Jan-2002 01253
[ ] UseCPM Jan-2002 01256 Change Order form
[ ] Use CPM Jan-2002 01258 ltemization form

01270 Unit Prices
[ ] [IfUnit prices specified:
[ 1] Use CPM Jan-2002 01271;
Quantities & Units specified;
supported by Div 02-16 specs; and,
[ 1 Stipulated or solicited in Bid Form

01290 Payment Procedures
[ ] UseCPM Jan-2002 01290 Pay Procedures
[ 1 UseCPM Jan-2002 01295 Schedule of Values

01310 Project Management & Coordination
[ ] Use CPM Jan-2002 01310 Project Meetings
[ ] Ifincludes Owner Commissioning Agent:
[ 1 Use CPM Jan-2002 01316 Comm Coord

01320 Construction Progress Documentation
[ 1 UseCPM Jan-2002 01321 Progress Schedules
[] Ifincludes Owner-Assisted Scheduling:
[ 1 Omit CPM Jul 01 01321, and,
[ 1 Use CPM Jan-2002 01326

01330 Submittal Procedures
[ 1 Designer provides
[ ] Asrequired, provide coordinating section 01340 on
Shop Drawings, Product Data, and Samples, and
other pertinent sections
[ ] Ifincludes Owner Commissioning Agent:
[ 1 Use CPM Jan-2002 01336 Comm Submit

01350 Special Procedures
[ ] Ifincludes asbestos abatement:
[ 1 Use CPM Jan-2002 01355
[ 1 Ifsiteis Detention facility:
[ ] Use CPM Jan-2002 01356
[] Ifsite is Mental Health/Disabilities facility:
[ ] Use CPM Jan-2002 01357

01390 Administrative Logs
[ ] UseCPM Jan-2002 01391
[ 1 Ifincludes asbestos abatement:
[ 1 OmitCPM Jul 01 01391
[ 1] Use CPM Jan-2002 01395

01410 Regulatory Requirements
[] UseCPM July-2004 01411; or,
[ 1 Designer provides including provisions
identical to standard paragraph 1.01.A

01450 Quality Control
[ 1 UseCPM Jan-2002 01451 Testing Lab Svcs
[ 1 Or Designer provides as needed
[ ] Ifincludes asbestos abatement:
[ 1 Use CPM Jan-2002 01452 Test Lab Svcs

01500 Temporary Facilities and Controls
[ 1 Designer provides if needed
[ ] Ifincludes Owner-Assisted Scheduling:
[ 1 Use CPM Jan-2002 01525 Field Offices

01600 Product Requirements
[ ] Use CPM Jan-2002 01625 Product Opts & Subst
[ 1 Or Designer-provided equal
[] UseCPM Jan-2002 01632 Subst Request form
[ 1 Or Designer-provided equal

01700 Execution Requirements
Designer provides Field Engineering, if needed
Designer provides Cleaning, if needed
Designer provides Starting & Adjusting, if needed
Use CPM Jan-2002 01770 Contract Close-out
If includes Owner Commissioning Agent:

[ 1 Use CPM Jan-2002 01776 Comm Close-out

01780 Closeout Submittals
[ ] UseCPM Jan-2002 01781; or,
[ 1 Akinto CPM Jan-2002 01781 Gde.
[ ] Ifroof work involved:
[ 1 Use CPM Jan-2002 01785 Roof Data
[ 1 Ifroof subject to standard warranty:
[ 1 Use CPM Jul-2002 01786 Roof Warranty
incl. project no. & components checked
[ ] Use CPM Jan-2002 01788 Sub & Supplier list

01800 Maintenance Agreements
[ 1 UseCPM Jan-2002 01821 Demo. & Training
[ 1 UseCPMJan-2002 01830 O & M Agree
[] Ifforalarm systems, use:
[ 1 CPM Jan-2002 01841; and,
[ ] CPMJan-2002 01842
[] Ifforelevators, use:
L]

CCCEE

[ 1] CPM Jan-2002 01843; and,
[ 1] CPMJan-2002 01844

If for audio/visual systems, use:
[ 1] CPMJan 2002 01845

Item

Comments

CPM July 2004 Std Checklist Page 2 of 2




Appendix Two
BIDDING DOCUMENTS

for General Work using CPM Standard documents

REFERENCE TABLE

CODE KEY: File Code: CPM website file download type .doc = editable MSWord file .pdf = read only.
Use Code: Category types designating characteristic usage Std used in all manuals.

File Use Pages
Code Code BIDDING REQUIREMENTS
.doc Std 00110 Advertisement for Bids .........ccoooiiiiiiiieieee, 1
.doc Std 00130 Invitation to Bid ......oooiieee e 1
.pdf Std 00201 Instructions to Bidders ... 2
.pdf Federal MIL 00213  Supplementary Instructions to Bidders........................ 1
pdf Svc Agr 00214 Supplementary Instructions to Bidders......................... 1
.pdf HazMat 00215  Supplementary Instructions to Bidders......................... 1
.pdf Multi-Site 00216  Supplementary Instructions to Bidders......................... 1
.doc Multi-Site 00226  Subcontractor Multi-Site Bidding Form................cc...... 1
.doc Geotech 00325 Geotechnical Data...........ccceeeeiieiiiiii e, 1
.doc HazMat 00335 Hazardous Materials Data..........ccccccooiiiiiin, 1
.pdf Std 00345 Disqualified Contractors and Subcontractors............... 1
.doc Std 00401  Bid FOrM ..oooiiiiiiiiciie e, 2
.doc Gde 00401 Bid Form Guide ........cccooeiiiiiiiieee e, 3
.doc Svc Agr 00408 Bid Form Supplement..........ccccooiiiiiiiieee, 1
.pdf Federal MIL 00437 Bid Breakdown ...........coooiiiiiiiiiiii e 2
CONTRACT FORMS
.pdf Std 00501 Agreement FOrmMS.......cocociiiiiiiii i, 1
.pdf Federal MIL 00507 Agreement FOrMS........oooiiiiiiiiiiiiiiieee e, 1
.pdf Std 00521 Standard Form of Owner / Contractor Agreement....... 4
.pdf Std 00543  Authorization Agreement for Automatic Deposits ........ 2
.pdf Std 00545  Substitute W-9 FOrm......ccccoeiviiiiiieee e, 1
pdf Federal MIL 00547  Corporate Authority Certificate ...........ccccocoeeriiienni, 1
.pdf Std 00615 Contract Bond.........ccccoeviiiiiiiiiiie e, 2
.pdf Roof Std 00640 Three Year Roof Bond..........cccoocviieiiiiiiiiiiiiiee e, 2
CONDITIONS OF THE CONTRACT
pdf Std 00701 General Conditions Marker ...........cccccceevieeeiiiiciiiennns, 1
.pdf Std 00801 Supplementary Conditions .........cccccoeveiieiiiriiiienieens 8
.pdf Federal 00813 Supplementary Conditions ..........ccccceeeiiiieiiniiieenins, 12
pdf Federal MIL 00817  Supplementary Conditions ..........cccoocveeeiiiiieeiiiiieeen, 12
.pdf Property Ins 00827  Additional Supplementary Conditions ..............cccoeueeee, 1
.pdf Std 00833 Additional Supplementary Conditions ..............ccceeeeen, 1
.pdf Bldg Std 00835 Additional Supplementary Conditions ..............cccceee.e, 2
.pdf Road Std 00837  Additional Supplementary Conditions ............c.ccceee.. 1
App 1 1 CPM July 2004 Designers’ Manual Appendix Two Reference Table App 1 1




INSTRUCTIONS TO BIDDERS

BIDDING DOCUMENTS

11 Bonafide prime Bidders and major subcontractors may
obtain one Bid Pack, including Bidding Documents, Bid Envelope,
and Bid Form, in accordance with provisions of the Invitation to
Bid.

1.2 Individuals or firms securing Bid Packs become Bidders
of Record, are automatically issued subsequent addenda, and will
have deposit refunded upon returning complete Bidding
Documents unmarked and in good condition within 15 days after
the scheduled opening of bids. Bidders of Record who do not
submit a bid are also required to return the unused Bid Envelope.
Upon failure to meet these conditions, deposit shall be forfeited.
1.3 Bidders of Record may obtain additional copies of

Bidding Documents at cost from Designer, but costs will not be
refundable.

EXAMINATION

21 Bidders shall carefully examine site and documents to
obtain first-hand knowledge of existing conditions and Work
proposed. Copies of standards referenced in Project Manual are
available for review through Designer's office.

2.2 Contractor will not be given extra payment for
conditions which can be determined by examining site and
documents.

QUESTIONS

31 Bidders shall submit questions about bidding
documents to Designer in writing. Replies will be issued to
Bidders of Record by addenda and will become part of Contract
Documents. Designer and Owner will not make oral clarifications.

3.2 Questions must be received by Designer at least six

calendar days before bid opening date.

3.3 Normal practice is that no addenda affecting pricing will

be issued less than three calendar days before bid opening date.
SUBSTITUTIONS

41 Substitutions before receipt of bids shall be as identified

in Supplementary Conditions and Division 1 specifications. To
request pre-bid approval of substitution, data required by
Designer for evaluation must be received 10 calendar days before
date set to receive bids. Acceptable substitutions will be identified
in addenda.

4.2 Bidders submitting bids in reliance upon a substitution
when the substitution has not been approved prior to bidding do
so at their own risk.

LIQUIDATED DAMAGES AND TIME

5.1 Conditions for liquidated damages are established in
Supplementary Conditions. Time for completion and amount of
liquidated damages are identified in Bid Form.

LICENSING AND QUALIFICATIONS

6.1 Bidders shall be familiar with the Contractors Licensing
Act of 1976, as currently amended (codified in Tennessee Code
Annotated Sections 62-6-101, et seq.). A contract will not be
awarded to a bidder whose bid is in conflict with state licensing
law.

6.2 In compliance with Tennessee Code Annotated Section
50-9-114(a), prospective bidders are advised that the Owner does
not operate a certified drug-free workplace program providing for
testing.

6.3 Bids submitted for this project shall not include a
contractor or subcontractor that is disqualified from participating in
State construction projects under the supervision of the State
Building Commission. As a matter of public record, the State
Architect maintains a list of those that are disqualified, and the
Owner endeavors to include a current copy of that list in the
Bidding Requirements for its projects as Information Available to
Bidders. Failure to include a current list shall not negate the
effect of disqualification.

PRE-BID CONFERENCE

71 Pre-Bid Conference may be held approximately 10 days
prior to bid opening date at time and place to be announced.
Bidders of Record will be notified in writing whether or not a pre-
bid conference will be held.

BID FORM

8.1 Make bids on an unaltered bid form furnished by the
Designer in Bid Pack and duplicated in Project Manual. Submit
one Bid Form. Failure to completely fill out Bid Form may cause
bid to be rejected.

8.2 If a Bidder chooses not to bid an Alternate, Unit Price,
or Base Bid in a multiple Base Bid project, write "no bid" in the
space. To indicate availability of an Add Alternate at no additional
charge, write "no charge" in the space. Additional stipulations or
qualifications on Bid Form may cause bid to be rejected.

8.3 Bid Form shall be signed by person or persons legally
authorized to bind Bidder to contract.

BID SECURITY
9.1 Bid Security is required in the amount of five percent

(5%) of total amount bid, including alternates, made payable to
State of Tennessee.

9.2 Bid Bonds shall be issued by Surety company licensed
to do business in Tennessee by Tennessee Department of
Commerce and Insurance, and shall have certified and current
Power-of-Attorney for Attorney-in-Fact attached.

9.3 Checks shall be certified or cashier's.

9.4 Owner may retain Bid Security of bidders to whom
award is being considered until either (a) Contract has been
executed, or (b) specified time has elapsed so that bid is not
binding, or (c) bid has been rejected. If Bidder refuses to enter
into Contract or fails to furnish all required attachments properly
executed, the amount of bid security shall be forfeited to Owner
as liquidated damages, not as penalty.

BID SUBMITTAL

10.1 Submit Bid Form, with required attachments, in Owner's
Bid Envelope furnished by Designer in Bid Pack. Bidder shall fill
in blank spaces on face of Envelope, except blank provided for
Designer's approval.

10.2  If any work, regardless of dollar value, is required for
Plumbing, HVAC or Electrical, list subcontractor that will perform
that work. If Bidder will perform that work with Bidder's own
forces, fill in Bidder's name as subcontractor. If no work is
required in a category, write “N/R” (None Required) or “N/A” (Not
Applicable) in space provided for subcontractor(s).

10.3  Provide state contractor license number, expiration
date, and applicable classifications for Bidder and listed
subcontractors, as applicable by state licensing law. If the value
of subcontractor's work is such that no license is required, and
subcontractor is unlicensed, fill in “N/A” in the license number
column, but still fill in name.

00201-1
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10.4  Bidders are solely responsible for ensuring that bids are
received by the time and at the place identified for receipt of bids.
A bid sent by mail shall be enclosed in an envelope clearly
marked "Bid Envelope Enclosed". Bids received late will be
returned unopened.

RECEIPT AND OPENING OF BIDS

1.1 Bids will be received and opened at time and place
identified in Invitation to Bid.

WITHDRAWAL AND MODIFICATION PRIOR TO
CLOSE OF BIDDING

121 Bids, once submitted, may be withdrawn or modified
before the scheduled opening time only upon receipt of request
signed by a person legally authorized to bind bidder to contract. If
bid is withdrawn, it may not be resubmitted. Modification to a bid
amount may be made as "add" or "deduct" only. Oral, telephonic
or telegraphic withdrawal or modification will not be considered.
After time and date designated for receipt of bids, bid may not be
modified during time period stipulated in Bid Form.

POST-BID WITHDRAWAL OF BID FROM
CONSIDERATION DUE TO MISTAKE

13.1 Request to withdraw bid due to mistake must be in
writing to Capital Projects Management, delivered in person or
postmarked certified or registered mail not later than twenty-four
hours after the time fixed for receipt and opening of bids.
Request shall acknowledge that bidder refuses to enter into
contract based on bid and intends to submit original work papers,
documents, and materials used in preparation of the bid in like
manner within five working days following date of bid opening.
13.2  Bidder making such request will be removed from
consideration for award of contract; and, a duly appointed review
panel shall consider whether forfeiture of Bid Security should be
waived.

CONSIDERATION OF BIDS

141 To be considered, Bids shall be made in accordance
with these Instructions to Bidders. Failure to comply with these
bidding requirements may cause bid to be rejected.

14.2  The Owner reserves right to: reject Unit Prices
proposed in a bid without invalidating other portions of bid; reject
a bid which does not provide all required Unit Prices; waive
informalities; and, reject any or all bids.

14.3 It is Owner's intent to award contract, or multiple
contracts in the case of multiple base bids, based upon lowest
evaluated responsive bid submitted by responsible bidder for
base bid plus alternates (if any) taken in order up to, but not to
exceed the Bid Target. If the base bid of all bidders exceeds the
established Bid Target, the low bidder is determined by the lowest
base bid submitted by a responsible bidder irrespective of any
alternates (if any) bid. When alternates are included in bidding,
Bid Target will be announced at bid opening prior to opening bids.
Alternates may be accepted or rejected at Owner's discretion,
provided that final combination of base bid and accepted
alternates does not change low bidder as established by above
method.

14.4  In the event of tie bids, preference will be given to in-
state bidder over out-of-state bidder; and, if a tie still exists,
successful bidder will be determined by chance.

14.5 In the case of a multiple Base Bid, Owner may award a
combined contract for the Work of more than one Base Bid if the
same bidder is the successful low bidder on each.

POST BID INFORMATION

15.1 Each Bidder shall be prepared, if requested by Owner
or Designer, to present evidence, within ten days of the request,
of experience, qualifications, and financial ability to carry out the
terms of the contract.

BONDS

16.1 Successful bidder shall provide Bonds as required by
the bidding documents and in accordance with paragraph 11.5.1
of the Conditions of the Contract and paragraph 17.1 below.
Bond forms shall be the State of Tennessee standard bond forms,
which are sequenced in Project Manual as listed in Table of
Contents. Contract Bond, if required, shall be in the amount of
one hundred percent (100%) of the Contract Sum. Three Year
Roof Bond, if required, shall be in an amount as stipulated on the
Bid Form.

EXECUTION OF THE CONTRACT

171 If a Bidder is presented the written Agreement form for
signing, then that Bidder shall deliver to the identified Owner's
representative, within five calendar days after presentation, the
required number of counterparts of the signed Agreement Form,
Contract Bond (if required), Roof Bond (if required), certificates of
insurance, and an "Authorization Agreement for Automatic
Deposits (ACH Credits) Form" if such an authorization is not
already on file with the Owner.

17.2 For the purpose of computing time, the five days
referred to in paragraph 17.1 commence the day after receipt of
the agreement form by Bidder. Should the fifth day fall on a State
holiday, or weekend, Bidder shall provide required documents as
directed no later than the next working day; however, regardless
of circumstances or causes for Bidder exceeding delivery time,
Owner shall be entitled to either require forfeiture of bid security or
to add for each day the Bidder exceeds the five day period a
corresponding extra day in which to return a fully executed
contract, which return will be considered effectuated by mailing
Agreement to the Contractor within the required time plus any
extensions provided herein.

AWARD OF THE CONTRACT

18.1 Presentation of Agreement form by Owner to bidder for
signature does not constitute award of Contract. Contract shall
not be considered awarded until Bidder has received a fully
executed Agreement.

PARTICIPATION OF
MINORITY-OWNED BUSINESSES

19.1 It is the express desire of the State Building
Commission to include an emphasis on diversity in its contractual
relationships with contractors for the construction, demolition or
renovation of State projects under the jurisdiction of the
Commission. The Commission acknowledges that firms who
demonstrate and embrace diversity within their programs and
policies are assisting the State in achieving its goals in building a
more reflective marketplace of the community within this state.

19.2 It is a requirement of all successful bidders on projects
under the jurisdiction of the State Building Commission that they
report to the Owner the names and amounts of contracts entered
into with “Disadvantaged or Minority -Owned Businesses” on their
contract with the Owner in order for the Owner to collect data on
such participation

END OF INSTRUCTIONS TO BIDDERS
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SUPPLEMENTARY INSTRUCTIONS TO BIDDERS

MODIFICATIONS
to the
INSTRUCTIONS TO BIDDERS

Following supplements modify, change, delete from
or add to "Instructions to Bidders". Where an Atrticle,
Paragraph, Subparagraph, or Clause thereof is
modified or deleted by these Supplementary
Instructions to Bidders, unaltered provisions of that
Article, Paragraph, Subparagraph, or Clause shall
remain in effect.

CPM Std Instructions to Bidders

LICENSING AND QUALIFICATIONS
(Add paragraph 6.4 to read as follows:)

6.4 Bidder must exhibit qualifications and experience
commensurate with the level of work required. Bidder should
submit the following information to Designer no less than 14 days
prior to bid opening for Designer’s review:
.1 Provide number of years in business for installation and
maintenance of the type/kind of equipment contained in this
project. Provide number of years firm has existed, and years
operated in locale of this project.
.2 List a minimum of five similar projects completed within
the last five years. Provide name of each project, cost,
address, and contact person at the site.
.3 Work on equipment shall be performed by firms having
specific experience in equipment renovations. Provide name
of qualified firm with list of similar type projects for approval.

CONSIDERATION OF BIDS
(Add paragraph 14.6 to read as follows:)

14.6 For purposes of determining the low bidder as set forth
in paragraph 14.3, when a maintenance agreement is priced in the
Bid Form and specified, the Base Bid shall be replaced by an
amount equal to the sum of Bidder's stated Base Bid plus the total
five-year Service Charges of the maintenance agreement. The
resultant Contract Sum of construction agreement shall be only for
the Base Bid plus accepted Alternates, and not include the Service
Charges of the maintenance agreement. The resultant
Maintenance Agreement shall be only for the Annual Service
Charges, and include the Labor Rate Unit Costs.

END of SUPPLEMENTARY
INSTRUCTIONS TO BIDDERS
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SUPPLEMENTARY INSTRUCTIONS TO BIDDERS

MODIFICATIONS
to the
INSTRUCTIONS TO BIDDERS

Following supplements modify, change, delete
from or add to "Instructions to Bidders". Where
an Article, Paragraph, Subparagraph, or Clause
thereof is modified or deleted by these
Supplementary  Instructions to  Bidders,
unaltered provisions of that Article, Paragraph,
Subparagraph, or Clause shall remain in effect.

CPM Std Instructions to Bidders

LICENSING AND QUALIFICATIONS
(Add paragraph 6.5 and 6.6 to read as follows:)
6.5 For work associated with underground storage
tanks, responsible Bidder or Bidder's sub-contractor for
performing such work shall be approved by the Tennessee
Department of Environment and Conservation, Division of
Underground Storage Tanks, as a “Corrective Action
Contractor” (CAC).
6.6 For work associated with abatement of lead-
containing materials, responsible Bidder or Bidder's sub-
contractor for performing such work shall be certified by the
Tennessee Department of Environment and Conservation,
Division of Solid Waste Management.

END of SUPPLEMENTARY
INSTRUCTIONS TO BIDDERS
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DISQUALIFIED CONTRACTORS AND SUBCONTRACTORS

LISTING OF DISQUALIFIED CONTRACTORS AND SUBCONTRACTORS:

1.

These contractors and subcontractors are disqualified from participating in State construction projects under
the supervision of the State Building Commission for the duration of the dates indicated. Such disqualification
extends to succeeding or related corporations, partnerships, joint ventures, and other business organizations
having substantial factual or legal connections, continuity, or identity with those that have been disqualified.

This list originates from the State Architect, and is deemed accurate as of the date of its issue, and may also
be viewed on the F&A Web page at www.state.tn.us/finance/cpm. A more current list may be available.

Debarment of a contractor or sub-contractor by any other state agency may be cause for debarment of award
of a contract on projects under the jurisdiction of the State Building Commission. A listing of debarred
contractors for the Department of General Services can be obtained through their office.

Disqualified
From Through

Name Last known Address

750 N. Broad Street, Suite 202,

C&S Contractors Cleveland, TN. 37311

8 May 2003 | 7 May 2006

4920 Pleasant Hill Road,

City Roofing Memphis, TN. 38118 8 May 2003 | 7 May 2006

325 Neill Cemetery Road,

Benny Neill Construction, LLC Savannah, TN. 38372

8 May 2003 | 7 May 2006

Ronnie Rex Wallace 2686 Huntsville Hwy, Fayetteville,

Construction TN. 37334 8 May 2003 | 7 May 2006

Valley Wide Consolidated 114 ', E. Washington Ave., Ste 4,

Construction, Inc. Athens, TN. 37303 21 Aug 2003 | 20 Aug 2006
00345-1
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BID FORM

BID TO: STATE OF TENNESSEE

For the Project Titled:

A. The Bidder acknowledges in submitting this bid that:

1.

9.

Bidder has received, read, and understands the Bidding Documents, has visited the site and become
familiar with local conditions under which work is to be performed, has correlated observations with
requirements of Bidding Documents, and makes this bid in accordance therewith.

Information Available to Bidders, identified in 00300 series documents in the Bidding Requirements,
were prepared solely for Designer's use in design of this Work and have not been relied upon in the
preparation of this bid. The use and interpretation of such information for any purposes is entirely the
responsibility of the using party.

Contractors and Subcontractors that have been disqualified from participating in State Building
Commission projects have not been included in this bid, and will not be allowed to perform work under
the contract that may result.

The required Bid Security, in the amount of five percent (5%) of the total amount bid, is attached hereto.

Failure to complete Bid Form, provide required attachments, or comply otherwise with the Instructions to
Bidders, may be cause for rejection of bid.

The person who signs this bid on behalf of the Bidder is required to be legally empowered to bind the
Bidder to a Contract.

This Bidder's status, as required by State Building Commission Policy and Procedure paragraph 5.02, is:

The Bidder and/or any of the Bidder's employees, agents, independent
- contractors and/or proposed subcontractors have been convicted of, pled guilty
(True or False) to, or pled no lo contendre to any contract crime involving a public contract.

This Bidder’s status, as required by State Building Commission Policy and Procedure paragraph 5.03, is:
(This information is for reporting purposes only, and is not a factor in the evaluation of bids)

The Bidder is certified as a “Disadvantaged or Minority -Owned Business”.

(Yes or No) If “Yes”, then check the applicable:
[J Minority Man Business Enterprise If Minority, check Classification:
[J Minority Woman Business Enterprise [ Native American [ African American
[ Woman Business Enterprise [0 Asian Pacific American [ Hispanic American
[0 Handicapped/Disabled Business Enterprise [ Asian Indian American [ other
Name of Certifying Agency:

This Bidder has received the following addenda:

Addendum No. dated Addendum No. dated

Addendum No. dated Addendum No. dated

Addendum No. dated Addendum No. dated
00401-1
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BID FORM continued
For the Project Titled:

B. This Bidder agrees to:

1. Honor this bid for a period of forty-five (45) days following the date of the scheduled opening of bids.

2. Enter into and execute a contract, if presented on the basis of this bid, and furnish certificate(s) of
insurance, bonds, and other documents related to the contract as required by the Bidding Documents.

3. If required by the Bidding Documents, furnish Three Year Roof Bond in the amount of:

4. Accomplish the Work in accordance with the Contract Documents.

5. Achieve Substantial Completion of the Work in accordance with the number of calendar days Contract
Time set forth, allotted from and including the date stipulated in the Notice to Proceed; and, accept the

conditions for Liquidated Damages in the amount set forth per calendar day.

Phase Commencement Contract Time Liq. Damages
All | Notice to Proceed for all Work Days $ Per Day
6. Complete the Work of this project for the lump sum of:
BASE BID:
And / 100ths Dollars
(Amount shown in both words and figures) $
Submitted by:
Authorized Signature Date
Name Title
On behalf of:
(Name of Bidder)

Federal Employer Identification Number (EIN)

Address

(Street & Mailing Address)

Telephone No. Facsimile No.

Email

00401-2
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BID FORM

BID TO: STATE OF TENNESSEE

For the Project Titled:

A. The Bidder acknowledges in submitting this bid that:

1.

9.

Bidder has received, read, and understands the Bidding Documents, has visited the site and become
familiar with local conditions under which work is to be performed, has correlated observations with
requirements of Bidding Documents, and makes this bid in accordance therewith.

Information Available to Bidders, identified in 00300 series documents in the Bidding Requirements,
were prepared solely for Designer's use in design of this Work and have not been relied upon in the
preparation of this bid. The use and interpretation of such information for any purposes is entirely the
responsibility of the using party.

Contractors and Subcontractors that have been disqualified from participating in State Building
Commission projects have not been included in this bid, and will not be allowed to perform work under
the contract that may result.

The required Bid Security, in the amount of five percent (5%) of the total amount bid, is attached hereto.

Failure to complete Bid Form, provide required attachments, or comply otherwise with the Instructions to
Bidders, may be cause for rejection of bid.

The person who signs this bid on behalf of the Bidder is required to be legally empowered to bind the
Bidder to a Contract.

This Bidder's status, as required by State Building Commission Policy and Procedure paragraph 5.02, is:

The Bidder and/or any of the Bidder's employees, agents, independent
- contractors and/or proposed subcontractors have been convicted of, pled guilty
(True or False) to, or pled no lo contendre to any contract crime involving a public contract.

This Bidder’s status, as required by State Building Commission Policy and Procedure paragraph 5.03, is:
(This information is for reporting purposes only, and is not a factor in the evaluation of bids)

The Bidder is certified as a “Disadvantaged or Minority -Owned Business”.

(Yes or No) If “Yes”, then check the applicable:
[J Minority Man Business Enterprise If Minority, check Classification:
[J Minority Woman Business Enterprise [ Native American [ African American
[ Woman Business Enterprise [0 Asian Pacific American [ Hispanic American
[0 Handicapped/Disabled Business Enterprise [ Asian Indian American [ other
Name of Certifying Agency:

This Bidder has received the following addenda:

Addendum No. dated Addendum No. dated

Addendum No. dated Addendum No. dated

Addendum No. dated Addendum No. dated
00401-1
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BID FORM continued,
for the Project titled:

B. This Bidder agrees to:

1. Honor this bid for a period of forty-five (45) days following the date of the scheduled opening of bids.

2. Enter into and execute a contract, if presented on the basis of this bid, and furnish certificate(s) of
insurance, bonds, and other documents related to the contract as required by the Bidding Documents.

If 3-Year Roof Bond is included in the Work, fill in required bond amount below - either a dollar amount or
percent of bid amount — whichever is appropriate; otherwise fill in with “Not Applicable”.)

3. If required by the Bidding Documents, furnish Three Year Roof Bond in the amount of:

4. Accomplish the Work in accordance with the Contract Documents.

5. Achieve Substantial Completion of the Work in accordance with the number of calendar days Contract
Time set forth, allotted from and including the date stipulated in the Notice to Proceed; and, accept the
conditions for Liquidated Damages in the amount set forth per calendar day.

Phase

Commencement

Contract Time

Lig. Damages

All

Notice to Proceed for all Work

Days

$

Per Day

(Choose No. 5 above for single-phase work, or No. 5 below for multiple-phase work,
and then delete the one not chosen.)

5. Achieve Substantial Completion of the Work and each Phase thereof in accordance with the number of
calendar days Contract Time allotted each, from and including the Commencement of each; and accept
the conditions for Liquidated Damages in the amount set forth for each, wholly and severally for the
Work and each Phase:

Phase Commencement Contract Time Liq. Damages
All | Notice to Proceed for all Work Days $ Per Day
Days $ Per Day
Days $ Per Day
Days $ Per Day

(If alternates are included, use the following to indicate their effects on Time and LDs, whether additive or
deductive; otherwise delete.)
And, accept amendment of Contract Time applicable to each Alternate included in the Work

Phase Alternate Contract Time Liq. Damages
Alternate No. 1 Add Days Add $ Per Day
Deduct Days $ Per Day
Days $ Per Day
6. Complete the Work of the Base Bid for this project for the lump sum of:
Base Bid:
And / 100ths Dollars

(Amount shown in both words and figures)

00401-2
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BID FORM continued,
for the Project titled:

(If alternates are included & single-phase work, edit the following; otherwise delete.)

7. Include work of the following alternates as specified (See Section 01230) for the additional amounts
listed:

Alternate 1:

And / 100ths Dollars
(Amount shown in both words and figures) $
Alternate 2:
And / 100ths Dollars
(Amount shown in both words and figures) $
Alternate 3:
And / 100ths Dollars

(Amount shown in both words and figures) $

(If unit prices are included, edit the following; otherwise delete.)

8. Propose the following Unit Prices, and include the total calculated value (i.e., the Base Quantity
indicated in Section 01271 multiplied by proposed Unit Price) of each Unit Price in the bid amounts
above, and agree to their use in the construction contract, if accepted by Owner:

Item Description (See Section 01271) Unit Price Unit
1 $ per
2 $ per
3 $ per
4 $ per
5 $ per

This bid submitted by:

Authorized Signature Date
Name Title
On behalf of:

(Name of Bidder)

Federal Employer Identification Number (EIN)

Address

(Street & Mailing Address)

Telephone No. Facsimile No.

Email

00401-3
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Capital Projects Management

SUPPLEMENTARY CONDITIONS

Modifications to AIA Document A201-1997, General Conditions of the Contract for Construction

The following supplements modify, change, delete from or add to “General Conditions of the Contract for
Construction”, AIA Document A201, 1997 Edition. Where an Article, Paragraph, Subparagraph or Clause
of General Conditions is modified or deleted by Supplementary Conditions unaltered provisions of that
Article, Paragraph, Subparagraph or Clause shall remain in effect.

1 GENERAL PROVISIONS

1.1.7  After “...volume" insert “or set”; and, after “...Contract"
insert ", schedules, tables, drawings,".

1.1.8  Add subparagraph 1.1.8 as follows:

Provide or Provided:

"Provide" or "Provided" as used in Contract Documents includes
furnishing and installing a thing, product, system or the like.

1.2.4  Add subparagraph 1.2.4 as follows:

Within the Specifications, the sections of Division One (01) are
General Requirements, and apply to all sections of the
Specifications.

1.6 In paragraph heading and throughout subparagraph
1.6.1, delete ‘"Instruments of Service", and substitute
“Documents”; and, in third sentence, after "...authors of them",
delete the rest of sentence.

2 OWNER

3 CONTRACTOR

211 In the first sentence after “The Owner is the...” delete
remainder of sentence and substitute “State of Tennessee”. At
the end of the second sentence add “except as otherwise
provided in this subparagraph”. Add to subparagraph as
follows:

For the purposes described in this subparagraph relating to
approval of modifications described in Article 7, the signature of
the following will constitute the signature of the Owner:

.1 the State Architect or the head of Tennessee
Department of Finance & Administration Capital Projects
Management; and,

.2 the head, or the designee thereof, of the Contracting
Agency identified as such in the Agreement if not the
Department of Finance and Administration.

21.2 Delete entire subparagraph. Public construction
projects are not subject to mechanics' liens in Tennessee. The
remedy afforded to laborers and furnishers of material on State
projects is referenced in Subparagraph 4.4.8.

2.21 Delete entire subparagraph and substitute: "The
Owner's project number constitutes verification that funding has
been established as a matter of public record."

241 Delete entire subparagraph and substitute: "If
Contractor defaults or neglects to carry out Work in accordance
with Contract Documents or fails to fulfill requirements of
Contract, then Owner may, after ten (10) days written notice to
Contractor and without prejudice to any other remedy that Owner
may have, make good such deficiencies. In such case,
appropriate modification will be issued deducting from payments
then or thereafter-due Contractor the cost of correcting such
deficiencies, including costs of Designer's additional services
made necessary by such default, neglect, or failure. Designer will
approve both such action and the amount charged to Contractor.
If payments then or thereafter due Contractor are insufficient to
cover such amount, Contractor shall pay difference to Owner."

3.23 Delete the last sentence and substitute: “Contractor
shall not be liable to Owner or Designer for damage resulting from
error, inconsistency, or omission in Contract Documents, unless
Contractor discovered, or in the exercise of reasonable diligence
should have discovered such error, inconsistency, or omission
and failed to report it to Designer. If contractor performs
construction activity when Contractor knows, or should know in
exercise of reasonable diligence that the activity involves error,
inconsistency, or omission in Contract Documents, Contractor
shall assume responsibility for such performance and shall bear
the attributable costs for correction.”

3.31 In third sentence, after “...timely written notice”, insert
“and a proposal of corrective changes”, before continuing with “to
the Owner...”; and, delete the last sentence.

3.4 Add Subparagraphs 3.4.4 through 3.4.6 as follows:

3.41 Add to subparagraph as follows: “Contractor shall not
receive material nor labor from one who submitted a competing
general bid for the same Contract and subsequently withdrew,
reneged, or otherwise failed to enter into contract.”

3.4.2 Delete this subparagraph in its entirety, and
substitute the following:

Specified materials, equipment, and systems are essential
elements of the Contract. If Contractor desires to use another
material, equipment, or system in lieu thereof, Contractor shall
request approval in writing and shall submit samples and data as
required for Designer's consideration. Designer and Owner will
be final judge of acceptability of substitution. No substitution shall
be made without authority in writing from Designer. Not later than
twenty-one (21) days after award of contract, Contractor shall
provide a list showing names of manufacturers proposed for each
specified product, and applicable name of installer, whether
Contractor or subcontractor. Designer will within fourteen (14)
days reply in writing to Contractor stating whether Owner or
Designer, after due investigation, has reasonable objection to any
such manufacturer or installer. If adequate data on proposed
manufacturer or installer is not available, Designer may state that
action will be deferred until Contractor provides further data.
Contractor shall not make use of a manufacturer, or installer to
which Owner or Designer has reasonably objected. Contractor
will receive adjustment in Contract Sum, Contract Time, or both
for making such change unless objection was based on failure of
manufacturer or installer to meet requirements of Contract
Documents, in which case neither Contract Sum nor Contract
Time shall be adjusted. Failure to object to a manufacturer shall
not constitute waiver of requirements of Contract Documents.
Products furnished by listed manufacturers must conform to such
requirements.

344 Contractor shall disclose existence and extent of
financial interests, whether direct or indirect, which Contractor has
in proposed subcontractors and material suppliers.

00801-1
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3.4.5 Non-discrimination in employment:

3.4.5.1 Contractor shall not discriminate against any employee or
applicant for employment because of race, creed, color, religion,
sex, age, or national origin as defined in Tennessee Code
Annotated (TCA) 4-21-401, et seq., nor because of handicap, in
accordance with TCA 8-50-103.

3.4.5.2 Contractor shall take affirmative action to ensure that
applicants are employed, and that employees are treated during
employment without regard to handicap, race, creed, color,
religion, sex, age, or national origin, including but not limited to
practices in recruitment, recruitment advertising, employment,
selection for training or apprenticeship, rates of pay or other forms
of compensation, upgrading, demotion, transfer, layoff, or
termination.

3.4.5.3 Contractor shall post in conspicuous places, available
to employees and applicants for employment, notices setting forth
these policies of non-discrimination.

3.4.5.4 Solicitations or advertisements for employees placed by
or in behalf of Contractor shall state that qualified applicants shall
receive consideration for employment without regard to handicap,
race, creed, color, religion, sex, age, or national origin.

3.4.6 Prevailing Wage Scale

3.4.6.1 Contractor is required to comply with policies,
conditions and rules of the Tennessee Department of Labor
pursuant to TCA 12-4-401, et seq, which include that if the
Contract Sum exceeds fifty thousand dollars ($50,000.00),
Contractor is required to pay Prevailing Wage Scale current in the
area of the project to laborers and mechanics employed on the
Work, as set forth in said rules, policies, and statute, and to
furnish weekly payrolls with the decision nhumber noted on each to
the Tennessee Department of Labor.

3.4.6.2 When a Federal Wage Scale will apply to the Project, it
will be included in Contract Documents, and Contractor shall pay
not less than rates set forth. If both federal and State wage rates
apply to project, Contractor shall pay the higher of the two wage
scales for each craft or trade.

3.4.6.3 Current Prevailing Wage Scale Determination(s) for this
project will have been bound herein, after the Supplementary
Conditions, or issued by addendum, if Owner’s estimate of the
value of Work indicates that it is required. Failure of Owner or
Designer to provide current wage scale decision prior to bidding
does not relieve Contractor of obligations set forth above.

3.4.6.4 If applicability or values of Prevailing Wage Rates
applicable to the project change during the course of the Contract,
or differ from those provided in Contract Documents, equitable
adjustment in Contract Sum shall be made.

3.6 Add subparagraphs 3.6.2 and 3.6.3 as follows:

3.6.2 Subparagraph 3.6.1 notwithstanding, if after bids are
received or negotiations concluded, the State of Tennessee
enacts a change in a sales, consumer, use, or similar state tax for
the Work or a portion thereof provided by the Contractor, the
Contract Sum shall be accordingly adjusted by appropriate
modification or the Owner may make other lawful provision to
mitigate the change.

3.6.3 Neither Contract Sum nor Contract Time shall be
adjusted for impacts resulting from a change in a tax by a
governmental body other than the State of Tennessee, regardless
of when the tax is enacted or goes into effect.

3.7.2  Add to the beginning of the first sentence “Except as
provided in subparagraph 3.7.5, “

3.7.3  Add to the beginning of the first sentence “Except as
provided in subparagraph 3.7.5, “

3.7.4  Add to the beginning of the first sentence “Except as
provided in subparagraph 3.7.5, “

3.75 Add subparagraph 3.7.5, as follows:

This subparagraph applies to any applicable local governmental
permit. The Owner is an agency of state government, and as
such has sovereign immunity from the laws, ordinances, rules,
regulations and lawful orders_of local governments within the
state; however, the Contractor shall obtain all normal permits
whenever possible as if the Owner had no such immunity. If a
delay or denial in securing a local permit occurs, the Contractor
shall inform the Designer and the Owner of the situation, propose
corrective measures, continue to pursue the customary permits,
and continue the Work upon approval of the Designer.

3.8.2 In clause three (3) of first sentence delete “Change
Order” and substitute “Modification”.

3.91 In first sentence, after “The Contractor shall employ,
insert “and designate”. After first sentence, insert “Contractor
shall not change such designation without consent of Owner; and,
Owner’s consent shall not be unreasonably withheld.”

3.10 Add subparagraphs 3.10.4 through 3.10.6 as follows:

3.10.4 Scheduling Agent

At any time during the course of the Work, Owner may provide the
services of a Construction Scheduling Agent. If provided, such
services will be set forth in the specification of Progress
Schedules. If provided, the purpose of such services is to assist
in producing a progress schedule for the Work; however, no
express or implied guarantee or warrantee is provided by the
Owner regarding the suitability of the derived schedules, and the
Contractor retains full responsibility for the suitability of the
schedules and for conforming to them. Contractor shall cooperate
fully in developing a schedule, and shall require the necessary
forces assisting the Contractor to likewise cooperate fully.

3.10.5 Commissioning Agent

At any time during the course of the Work, Owner may utilize the
services of a Commissioning Agent to have selected building
systems commissioned. If utilized, such services and systems will
be set forth in the specifications of Commissioning Requirements.
If utilized, the purpose of such services is to ensure that all
building systems perform interactively according to the design
intent as indicated by the Contract Documents and the Owner’s
operational needs. The Commissioning Agent will direct the
commissioning process. Contractor shall cooperate fully in the
commissioning process, and shall require the necessary forces
assisting the Contractor to likewise cooperate fully.

3.10.6 Hazardous Materials Agent

At any time during the course of the Work, Owner may utilize the
services of a Hazardous Materials Agent to perform assessment
of possible hazardous materials encountered by the Contractor in
performance of the Work. If utilized, such services will be set
forth in the specifications of Hazardous Materials Assessment
Requirements. If utilized, the purpose of such services is to
determine the appropriate course of action to contend with such
materials in accordance with the Contract Documents. Contractor
shall cooperate fully in the assessment process, and shall require
the necessary forces assisting the Contractor to likewise
cooperate fully.

3.12.6 After “...will do so", insert "prior to providing that which
is the subject of the submittal".

3.12.10 Delete the seventh (next to last) sentence in deference
to the Designer's review responsibiliies expressed in
subparagraph 4.2.7.
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3.16.1 Insert at the end of the first sentence ”,so that each may
perform functions and exercise rights under the Contract
Documents*® before the period.

3.17.1 In the second sentence after “The Contractor shall”
insert “, subject to approval by the Attorney General of the State
of Tennessee with respect to suits or claims against Owner, “,
before continuing with “defend suits or claims...” In the last
sentence after “However, if the Contractor” insert “knows or”,

before continuing with “has reason to believe...”

3.18.1 In the first sentence, after “...permitted by law” delete
“and to the extent claims, damages, losses or expenses are not
covered by Project Management Protective Liability insurance
purchased by the Contractor in accordance with Paragraph 11.3”
before continuing with “, the Contractor shall...”; then in the
middle of the subparagraph, after “...of tangible property”, delete
“(other than the Work itself)” and substitute “, including loss of use
resulting therefrom,” before continuing with “but only to the extent
caused by”, then insert “willful or” before continuing with “the
negligent acts or...”.

3.19 Add paragraph 3.19 as follows:
Relations with Owner's Representatives

3.19.1 Contractor, subcontractors, material suppliers, and sub-
subcontractors shall neither offer nor give a product, service,
payment, negotiable instrument, gift, gratuity, or other
compensation in connection with this project to a representative or
employee of the State of Tennessee, the Designer, or the
Designer's consultants without Owner's consent. Evidence of a
violation of this requirement may be cause for termination of this
Contract.

3.20 Add paragraph 3.20 as follows:
Participation of Minority-Owned Businesses:

3.20.1 It is the express desire of the State Building
Commission that participation by minority-owned businesses be
actively sought in the construction, demolition, or renovation of
State projects under jurisdiction of the Commission. The
Contractor shall report to the State its own status in this regard
and the names and amounts of contracts entered into with
minority-owned businesses on State projects in order for the State
to collect data on such participation.

3.20.2 "Minority-owned Business" means a business which is
solely owned, or at least fifty-one percent (51%) of the assets of
outstanding stock of which is owned, by an individual who
personally manages and controls the daily operations of such
business, and who is impeded from normal entry into the
economic mainstream because of past practices of discrimination
based on race, religion, ethnic background, sex, or disability.

3.20.3 To be a "Minority-owned Business" for the purposes of
this contract, a business must be certified as a "Minority-owned
Business" by an agency of the federal government or the
government of the State of Tennessee which is normally engaged
in the practice of providing such certification.

3.21 Add paragraph 3.21 as follows:
Security of Protected Information

3.21.1 Contractor is required to comply with policies,
conditions and rules of the Health Insurance Portability and
Accountability Act of 1996 (HIPAA) and its accompanying
regulations, which includes protection of the security of
information identified as protected health information (PHI).

3.21.2 If Contractor is notified of the presence of PHI
contained in facilities identified in the Work, then Contractor shall
transmit such notice to all employees, subcontractors, material
suppliers, and other affiliates of the Contractor allowed access to
such facilities during the course of the Work.

3.21.3 Al individuals notified per the requirements of this
paragraph shall not read, examine, remove, or otherwise interfere
with PHI. They shall not allow access to PHI, or disclose the
contents of PHI, to any other person. All such individuals with
knowledge of an unauthorized disclosure of PHI shall notify either
an appropriate State official or a manager of the Contractor with
responsibility for notifying the appropriate State official.

4 ADMINISTRATION OF THE CONTRACT

4.1 Change the name of this paragraph to "Designer".
"Architect" or "Engineer" when used in Contract Documents shall
be substituted with "Designer", regardless of modifiers or
possessive use, unless specifically indicated to be employed by
Contractor.

411 Delete this subparagraph and substitute as follows:
"Designer" is the licensed prime design professional or firm
lawfully practicing architecture, landscape architecture, or
engineering, identified in the Bidding Documents and Agreement
form for project. The term “Designer” means the Designer or the
Designer’s authorized representative.

41.3 Delete "against whom the Contractor has no reasonable
objection and"...

421 In first sentence, at item (3), delete "with the Owner's
concurrence, from time to time", and substitute "at the Owner's
request".

4.2.2 In last sentence, delete "since these" and substitute "all
of which".

4.2.4 At end of last sentence, after “...through the Owner”,
insert “or the Owner’s designee”, before the concluding period.

4.2.7 Delete first sentence and substitute “The Designer will
review and take appropriate action upon the Contractor's
submittals such as Shop Drawings, Product Data, and Samples,
checking for compliance with the requirements of, and
conformance with the intent of, the Contract Documents.”

4.2.8 In first sentence, after “...The Designer will”, insert “help
the Owner”, before continuing with “prepare Change Orders...".

4.2.10 In last sentence, after “...representatives shall be”,
delete “as set forth in an exhibit to be”, before continuing with
“incorporated in the Contract Documents”, then insert “if
requested by the Contractor”, before the concluding period.

4.2.12 At end of subparagraph, in last sentence, delete "in
good faith" and substitute "in accordance with a reasonable and
professional standard of care".

4.3.2 In the first sentence, after "Claims by either party",
insert ", except claims of Liquidated Damages,"; after first
sentence, add "If the impact of the condition giving rise to the
Claim cannot be fully evaluated, a preliminary notice of a pending
claim shall be made within the stated time limit subject to further
action in a timely manner."

4.3.3 In second sentence after “...or as provided in” delete
“Subparagraph 9.7.1 and”, before continuing with “Article 14...”

4.3.4 In first numbered clause of first sentence, after "...the
Contract Documents" insert ", taking into account that unless
otherwise stipulated in Contract Documents, excavations and
other subsurface construction activity shall be considered
unclassified down to design depth, regardless of substrate and
abandoned or inactive infrastructures”.

4.3.5 In first sentence, after "... increase in the Contract
Sum,", delete remainder of sentence beginning with “written
notice as...” and substitute " the Contractor must give written
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notice as provided herein, and must receive written
acknowledgement of the claim and written authorization to
proceed, before the Contractor shall proceed to execute the
construction activity giving rise to the claim; thence, the claim
shall be addressed under provisions of paragraph 4.4." At end of
subparagraph, add "Documentation of claims shall conform to the
requirements of Article 7."

4.3.7.1 Delete the entire clause and substitute “To make claim
for an increase in Contract Time, Contractor shall give written
notice as provided herein, and include an estimate of cost, which
shall be limited to that allowed by 8.3.3, and an explanation of the
cause and probable effect on progress of Work. In the case of a
continuing delay, Contractor shall subsequently detail the full
scope of the delay".

4.3.9 At the end of this subparagraph, after “...be equitably
adjusted”, insert “subject to limitations and requirements
contained in the Contract Documents”.

4.3.10 Delete this subparagraph in its entirety and
substitute:

Claims for Consequential Damages. The Contractor waives
claims against the Owner for all consequential damages arising
out of or relating to this Contract due to either party’s termination
in accordance with Article 14, including principal office expenses,
the compensation of personnel stationed at the principal office,
and any damages for losses of financing, business, and
reputation, and for loss of profit.

441 In first sentence, delete “but excluding those arising
under Paragraphs 10.3 through 10.5,” Beginning in second
sentence with "mediation, arbitration or litigation of", delete the
rest of the subparagraph and substitute "action pursuant to
remedies provided by law for claims between Owner and
Contractor”.

4.4.2 In first sentence, after "...receipt of the Claim", insert "or
information preliminary or pursuant to a Claim or a modification to
a Claim, and shall". At end of subparagraph, add "If Designer
approves the Claim, Owner and Contractor shall have ten (10)
days after receipt to protest. If Designer suggests compromise,
parties shall have ten (10) days after receipt to protest. If the
Designer declines to resolve the claim, the Owner may, but is not
obligated to, then take the lead in resolving the claim."

4.4.5 At the end of the subparagraph, delete “and arbitration”,
and substitute ” with the consent of both parties and to remedies
as otherwise provided by law".

4.4.6 Delete this Paragraph and all other references to
arbitration. As a matter of law, claims by or against the_State of
Tennessee are not subject to arbitration.

4.4.8 Delete this Paragraph and all other references to
mechanic’s liens. As a matter of law, the State of Tennessee and
its property are not subject to mechanics’ and materialmen’s liens.
Subcontractors, suppliers, and other claimants are protected
through the Contract Bond as required by TCA § 12-4-201, et.
seq., TCA § 4-15-102 (f)(2), and paragraph 11.5 of these
Conditions. Specific requirements for notice of claims on the
Bond are set forth in TCA § 12-4-205.

4.5 Delete this Paragraph and all other references to
mediation. The State of Tennessee is not subject to_mandatory
mediation.

4.6 Delete this Paragraph and all other references to
arbitration. The State of Tennessee is not subject to arbitration.

5 SUBCONTRACTORS

from this subparagraph and substitute: "No construction activity
shall be commenced by a person or entity in question until all
objections have been resolved. If required, Contractor shall
furnish evidence satisfactory to Designer, showing each proposed
subcontractor is competent to execute work covered by the
subcontract. Subcontractors identified as a part of Contractor's
bid for this project shall be used in the capacity listed, unless
otherwise approved by the Owner in accordance with State
Building Commission policy."

5.2.3 In the second sentence after “...rejected Subcontractor
was”, insert “able to meet requirements of Contract Documents
and" before continuing with “reasonably capable of performing...”.

5.2.5 Add subparagraph 5.2.5 as follows:

Contractor shall not award subcontract to one who submitted a
competing general bid for the same Contract and subsequently
withdrew, reneged, or otherwise failed to enter into contract.

5.3.1 At the beginning of the subparagraph, delete through
“...legally required for validity”, and substitute “In the written
agreement between the Contractor and Subcontractor,” before
continuing with “the Contractor shall...”. At end of the
subparagraph insert “In no event shall Subcontractor have any
claim against Owner.”

5.4.2 At end of the subparagraph add “Upon any such
assignment, Owner is not responsible for past breaches,
monetary or otherwise, of the Contractor.”

5.4.3  Add subparagraph 5.4.3 as follows:

Assignment is at the option of Owner. The Owner has no duty or
obligation to exercise this option, nor is any right created for any
subcontractor to expect or rely upon such assignment.

6 CONSTRUCTION BY OWNER OR BY
SEPARATE CONTRACTORS

6.1.1 At end of first sentence, delete "and waiver of
subrogation”.

6.2.3 Delete second sentence and substitute "The Owner
shall be responsible to the Contractor for costs incurred by the
Contractor because of improperly timed construction activities,
damage to the Work, or defective construction of a separate
contractor.”

7 CHANGES IN THE WORK

5.21 In first sentence, delete "as soon as practicable" and
insert "within twenty-one (21) days"; and, delete last sentence

7.21 In the first sentence after “...a written instrument” delete
“prepared by the Designer and” before continuing with “signed by
the Owner...”. In clause two (2) of first sentence after "Contract
Sum", insert ", and that the price includes overhead and profit,
and represents all direct and indirect costs associated with the
change".

7.2.2 Delete entire subparagraph, and substitute "Unless
otherwise agreed in writing by Owner and Contractor, the method
of determining adjustments in Contract Sum shall be by one or
more of the methods set forth in 7.3.3, and shall be based on
reasonable expenditures and savings as set forth in subparagraph
7.3.6."

7.31 In the first sentence after “...a written order”, delete
“prepared by the Designer and” before continuing with “signed by
the...”.

7.34 After “...for determining the”, delete “proposed” before
continuing with “adjustment in the...”.

7.3.6 In first sentence, delete "a reasonable allowance for
overhead and profit", and substitute "an allowance for overhead
and profit in accordance with subparagraph 7.3.10"; and, after the
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second sentence, which ends with "...appropriate supporting
data.", delete the rest of the subparagraph, including the five
subordinate clauses, and substitute clauses 7.3.6.1 through
7.3.6.4 as follows:

7.3.6.1 Costs for the purpose of this subparagraph 7.3.6 shall
be limited to the following:

.1 Direct Payroll Expense of labor;

.2 costs of materials, supplies, and equipment, including
cost of transportation thereof, whether incorporated or
consumed;

.3 rental costs of machinery and equipment rented from
others, and not more than eighty percent (80%) of the
Associated Equipment Distributors Nationally Averaged
Rental Rates for Construction Equipment for machinery
and equipment belonging to Contractor;

4 costs of premiums for bonds and insurance to the extent
required by Contract Documents, permit fees, and sales,
use, or other similar taxes related to the Work;

.5 Direct Payroll Expense of field supervision directly
attributable to authorized overtime; and:

6 Direct Payroll Expense of project manager and clerical
work directly attributable to the change.

7.3.6.2 The following items are "Extended Overhead", and
shall be considered as costs when Contract Time is extended due
to additional work or due to a Class 1 cause defined in 8.3, and
solely to the extent directly attributable to extension of time. In all
other instances, the following items shall be considered included
in overhead:

.1 field offices, sheds, phones, sanitary facilities, utilities,
drinking fountains, cleaning, safety programs, and other
construction facilities and temporary controls not
specifically required for additional work;

.2 additional costs of field supervision; and,

.3 Superintendent's and other general use vehicles.

7.3.6.3 Direct payroll expense (DPE) costs delineated in
7.3.6.1.1, 7.3.6.1.5, 7.3.6.1.6, and 7.3.6.2.2 shall be limited to
base salary or hourly wage plus a maximum of thirty percent
(30%) of base salary or hourly wage, and further limited to a
maximum of One hundred twenty-five dollars ($125) per hour, to
cover social security, old age and unemployment insurance, fringe
benefits required by agreement or custom, and workers'
compensation insurance.

7.3.6.4 Specifically excluded from costs and included in
overhead are:

.1 Corporate, home office, and branch office overhead, rent,
mortgage, utilities, and personnel not otherwise
mentioned;

.2 capital expenses and interest on capital;

.3 hand tools.

7.3.8 Beginning in the first sentence, after “...to the Owner,”
delete the rest of the subparagraph and substitute “eligible
amounts included in the Contract Sum by the Construction
Change Directive for such changes shall be included in the
Schedule of Values”.

7.3.10 Add subparagraph 7.3.10 as follows:
In paragraph 7.3, the allowance for overhead and profit, included
in the total cost to Owner, shall be limited to the following:

.1 For Contractor or Subcontractor performing work with
their own forces, allowance shall be 10% overhead and
5% profit.

.2 For Contractor, for Work performed by Contractor's
Subcontractor, allowance shall be 5% profit on the
amount due Subcontractor.

.3 Cost to which overhead and profit is to be applied shall
be determined in accordance with Subparagraph 7.3.6.

4 To facilitate checking for increases or decreases in the
Contract Sum, proposals shall be accompanied by
Contractor's complete itemization of costs of work
including labor, materials and equipment, plus allowance
for overhead and profit.

8 TIME

8.2.2 Delete last sentence.

8.2.3 At end of sentence, delete "within the Contract Time"
and substitute "in accordance with the Agreement”.

8.3 Delete entire paragraph and substitute as follows:
Delays, Extensions of Time, and Forced Acceleration

8.3.1 The basis exists for an extension of time if Contractor is
delayed in performing Work, but solely to the extent that delays
are unforeseeable, unavoidable, and beyond the control and
without fault or negligence, in whole or in part, of Contractor,
subcontractors, sub-subcontractors, and suppliers at every tier,
and said delays directly impact the Contractor's ability to achieve
Substantial Completion in accordance with the Contract Time
requirements, and said delays cannot be made up by reasonable
efforts otherwise, and said delays stem from the following causes:

.1 Class 1 causes: an act or failure to act on the part of
Owner or Designer or an employee of either, or of a
separate contractor employed by Owner, or an
injunction against Owner or Owner's representatives.

.2 Class 2 causes: abnormal weather, acts of God, riots,
civil commotion, acts of War, fire, unavoidable casualties,
epidemics, quarantine restrictions, labor disputes, unusual
delay in transportation, freight embargoes, or insolvency
of subcontractors, sub-subcontractors, or suppliers.

8.3.2 If the basis exists for an extension of time under
subparagraph 8.3.1, Owner may at its option:

.1 in the case of additional work or a Class 1 cause,
assign the Extended Overhead cost, defined in 7.3.6.2,
to an allowance pending a final determination of actual
impact at the conclusion of the Contract Time or the
completion of Work, whichever occurs sooner;

.2 accept the reasonable and appropriate time extension
as determined by Designer to cover such delay, and in
the case of a Class 2 cause, there will be no
corresponding adjustment in Contract Sum, and the
sole recourse of Contractor will be entitlement to time
extension as provided by Designer regardless of actual
source or cause of delay;

.3 order Contractor to accelerate construction activity by
working overtime and by adding extra forces in order to
overcome such delays, and adjusting the Contract Sum
in accordance with Article 7 to compensate Contractor
for such directed acceleration; however, direct costs
used in determining such compensation shall be limited
to properly substantiated and documented premium or
overtime labor costs; or,

4 employ a combination of the above remedies.

8.3.3 Neither Owner nor Designer will be obligated or liable to
Contractor for, and Contractor hereby expressly waives claims
against Owner and Designer on account of damages, costs,
expenses, or related impacts which Contractor, subcontractors,
sub-subcontractors, suppliers, or other persons may incur as a
result of a Class 2 cause enumerated in 8.3.1; Contractor's sole
and exclusive remedy and full compensation in such event shall
be extension of Contract Time in accordance with provisions of
the Contract Documents. Contractor likewise waives claims of
damages, costs, or expenses due to a delay resulting from a
Class 1 cause except and solely to the extent of costs allowed
under 7.3.6.
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8.3.4 Claims relating to time shall be made in accordance
with applicable provisions of Paragraph 4.3 or shall receive no
consideration.  Extensions of time occasioned by changes
ordered in the Work shall be implemented in accordance with by
Atrticle 7.

8.3.5 Extensions of time shall be implemented in accordance
with Article 7.

9 PAYMENTS AND COMPLETION

9.3.1 At the beginning of the subparagraph, delete “At least
ten days before”, and substitute “Prior to” before continuing with
“the date established”. In second sentence, after “...shall be
notarized”, delete ", if required,", before continuing with “and
supported by...".

9.3.1.1 After “...Construction Change Directives”, delete “, or by
interim determinations of the Designer,” before continuing with
“but not yet...”.

9.3.1.2 In first sentence, after "Such applications", delete "may"
and substitute "shall" before continuing with “not include
requests...”.

9.3.2 At the end of the subparagraph, after “...storage and
transportation”, delete the rest of the last sentence and substitute
“to the extent those costs have been included in the Contract Sum
and actually incurred. Additional costs, which may be attendant to
off-site storage, are the responsibility of the Contractor, and
cannot be claimed by Contractor against Owner.”

9.3.3 In first sentence, after "...to the Owner", delete "no later
than the time of payment", and substitute "at the time payment is
received by the Contractor".

9.4.2 In the numbered clauses of the fourth sentence, delete
the third clause.

9.5.1 At beginning of clause seven (7) at end of
subparagraph, delete "persistent".

9.6.1 After "...Owner shall make payment" delete remainder
of subparagraph and substitute "in accordance with TCA 12-4-701
et seq, as may from time to time be amended." Add clauses
9.6.1.1 and 9.6.1.2 as follow:

9.6.1.1 Payment is due not later than forty five (45) days after
an undisputed Certificate for Payment has been received by
Owner. Owner will endeavor to make payment within twenty-one
(21) days, but shall not be obligated to do so.

9.6.1.2 Based upon Applications for Payment submitted to the
Designer by the Contractor and Certificates for Payment issued
by the Designer, the Owner shall make progress payments
monthly to the Contractor as provided in the Contract Documents
as follows: Ninety five percent (95%) of the portion of the
Contract Sum properly allocable to labor, materials, and
equipment incorporated in the Work and materials and equipment
suitably stored in accordance with subparagraph 9.3.2, less the
aggregate of previous payments made; and, upon Substantial
Completion of the entire Work, a sum sufficient to increase the
total payments to ninety eight percent (98%) of the Contract Sum,
less such amounts as the Designer shall determine for incomplete
work and unsettled claims and liquidated damages.

9.6.7 Delete the entire subparagraph and substitute:
Provisions regarding retainage of TCA 66-11-144 are applicable
to contracts for improvement of real property when Contract Sum
is five hundred thousand dollars ($500,000) or more. Contractor
shall comply with these provisions and the procedures pursuant
thereto instituted by the Tennessee State Treasurer and
Department of Finance & Administration for establishment of an
escrow account.

9.7 Delete entire paragraph.

9.8.1 Add to this subparagraph: "In order to occupy or utilize
the Work for its intended use, Owner must have received
complete Product Data, Operating & Maintenance Data,
orientation, and training, as may be required by specifications,
and use and occupancy permits."

9.8.4 At the end of the first sentence, after “...accompanying
the Certificate”, insert “, subject to the provisions of subparagraph
9.12.2".

9.8.5 After the first sentence, delete the rest of the
subparagraph and substitute “Upon such acceptance and
submission by Contractor and certification by Designer of an
application for payment with consent of surety, if any, the Owner
shall make appropriate reduction in retainage applying to such
Work or designated portion of it. Such payment shall be in
accordance with clause 9.6.1.2.”

9.10.2 In the fifth numbered clause of the first sentence, after
“...releases and waivers”, delete “of liens” before continuing with
“,claims, security interests...”. In the second sentence, after
“...Owner, the Contractor’, delete “may furnish a bond” and
substitute “shall furnish acknowledgment of the matter from the
Surety” before continuing with “satisfactory to the...”. At the end
of the second sentence, and twice in the third (last) sentence,
delete “lien” and substitute “matter”.

9.10.4 Delete the opening sentence up to the colon (:) and
substitute “The making of final payment shall not constitute a
waiver of claims by the Owner for the following”; and at the
beginning of clause one (1), delete “liens,”; and in clause two (2)
after "...the Contract Documents” insert "irrespective of when such
failure is discovered."

9.10.5 Delete the subparagraph and substitute "Acceptance of
final payment shall constitute a waiver of claims except those
previously made in writing and identified as unsettled at the time
of final Application for Payment."

9.10.6 Add subparagraph 9.10.6 as follows:

Final Payment constituting the entire unpaid balance of Contract
Sum, shall be paid by Owner to Contractor when Work has been
completed, the Contract fully performed, and a final Certificate for
Payment issued by Designer.

9.11 Add paragraphs 9.11 and 9.12 as follows:
Method of Payment

9.11.1 Payments to Contractor shall be made through Owner's
automated clearinghouse wire transfer system. Contractor shall
have completed an Authorization Agreement for Automatic
Deposits ACH Credits Form prior to commencing Work and prior
to submitting a first application for payment.

9.11.2 Debit entries to correct errors authorized by the
Authorization Agreement for Automatic Deposits ACH Credits
Form shall be limited to those errors detected prior to the effective
date of the credit entry. The remittance advice shall note that a
correcting entry was made. Corrections shall be made within two
banking days of the effective date of the original transaction.
Other errors detected at a later date shall take the form of a
refund, or in some instances, a credit memo if additional
payments are to be made.

9.11.3 The Owner reserves the right to deduct from amounts
which are or shall become due and payable to Contractor under
this or any contract between the parties any amounts which are or
shall become due and payable to the State by the Contractor.

9.12 Liquidated Damages

9.12.1 Time being of the essence, Contractor further agrees to
accept conditions for liquidated damages in the amount set forth
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in Contract Documents for each calendar day in excess of allotted
time for Substantial Completion, or approved extension thereof,
parties agreeing that the amount of damages resulting from delay
would be uncertain and difficult to prove, and further agreeing that
such liquidated damages set forth in the Owner-Contractor
Agreement are a reasonable estimate of those damages which
could result from delay.

9.12.2 If a portion of the Work is certified Substantially
Complete, the amount of Liquidated Damages applicable to the
remaining Work may be reduced by written mutual agreement.

9.12.3 Secondary Liquidated Damages shall be twenty-five
percent (25%) of that originally required by the Contract
Documents, and shall accrue until such time that Work has been
completed and the Contract fully performed if:

.1 the time for completion stipulated in the Certificate of
Substantial Completion has passed; or, if no such time
was stipulated, then thirty (30) calendar days has
passed following the certified date of Substantial
Completion; and,

.2 the Contract Time, including approved extensions, plus
thirty (30) calendar days, has passed.

10 PROTECTION OF PERSONS AND
PROPERTY

10.3.1 After “...by the Contractor,” insert "which has neither
been rendered harmless nor specified as inherent in the Work,"
before continuing with “the Contractor shall...”. Add to this
subparagraph “Reasonable precautions shall include, but not be
limited to, precautions inherent in the Work.”

10.3.2 At the beginning of this subparagraph, insert “Under
circumstances described in 10.3.1, Owner will have the option to
either terminate the contract as provided in Article 14, proceed
with Contractor in a mutually agreed plan of action, or as follows:”.
At the end of the last sentence, after “...accomplished as
provided”, insert “for claims in Article 4 and for changes in the
Work”, before concluding with “in Article 7.”

10.3.3 Delete entire subparagraph.
10.5 Delete entire subparagraph.

11 INSURANCE AND BONDS

11.1.1 In first sentence, after “...such insurance as will protect
the Contractor”, insert “and the Owner” before continuing with
“from claims set forth below...” and, in clause five (5) delete “other
than” and substitute “including”; and, after “...tangible property,”
insert “on or away from the site,”.

11.1.2  Add to subparagraph as follows:
Specific lines of coverage and limits of liability provided by
Contractor shall be written in a comprehensive form, satisfactory
to Owner in the following minimum requirements:
A Comprehensive General Liability, including:
.a Premises / Operations;
Underground / Explosion / Collapse;
Products / Completed Operations;
Contractual;
Independent Contractors;
Owner / Contractor Protective;
Broad Form Property Damage;
Personal Injury (Employment Exclusion deleted)
.b Combined single limits for bodily injury and
property damage:
Each Occurrence: ~ $1,000,000
Aggregate:  $2,000,000
.c Products and Completed Operations to be
maintained for one year after final payment.

d Asbestos Abatement Insurance

.1 Non-friable Asbestos: If removal or
abatement of non-friable asbestos is included
in the Work, and Contractor’'s General Liability
Insurance coverage excludes risks associated
with asbestos, then Contractor shall provide
evidence of a Special Endorsement.

.2 Friable Asbestos: If removal or abatement of
friable asbestos is included in the Work, then
Contractor shall provide evidence of a Special
Endorsement.

.3 Special Endorsement: Evidence of a Special
Endorsement shall be in the form of a
Certificate of Insurance certifying a special
endorsement for asbestos abatement
insurance with a minimum $500,000 limit of
liability. If Contractor is performing no portion
of the asbestos removal or abatement with its
own forces, then Contractor, in lieu of its own
such endorsement, may substitute a
Certificate showing such special endorsement
covering the subcontractor or  sub-
subcontractor  actually  performing the
asbestos removal or abatement.

2 Comprehensive Automobile Liability:

.a Including owned, hired, and non-owned
vehicles; or, if there are no owned vehicles,
Contractor may provide written certification of
such and provide coverage limited to hired and
non-owned vehicles.

.b Bodily injury and property damage combined
single limits:

Each Occurrence: $500,000
3 Workers Compensation and Employer's Liability,

(without restriction as to whether covered by

Workmen's Compensation law):

.a Workers Compensation:

according to statute
.b Employer's Liability: $100,000
4 If an exposure exists, Aircraft and Watercraft Liability

(owned & non-owned), with limits approved by Owner,

shall be provided.

11.1.3  Delete second sentence and insert:

Certificate(s) of insurance provided to attest to coverages shall
specifically cite each element of coverage and not less than limits
set forth in subparagraph 11.1.2, as confirmation of complete
coverage, and shall identify Contractor, Producer, insurance
Carrier, Project, and certificate holder, and state Producer's notice
requirements as set forth in 11.1.4. The term "Commercial
General Liability" shall mean all of the coverages listed in
11.1.2.1.a unless specifically noted otherwise in the certificate.

11.1.4 Add subparagraph 11.1.4 as follows:

Contractor shall notify Owner in writing of changes in coverage or
carrier not later than ten (10) days after notification of Contractor
by Producer, or 10 days before Contractor makes a change,
whichever occurs first. Contractor shall require that if policies are
cancelled or modified before expiration date thereof, Producer
shall endeavor to mail 10 days prior written notice to certificate
holder named therein.

1.3 Delete entire paragraph.

11.4.1 In first sentence, at beginning, delete "Unless otherwise
provided, the", then following “...subsequent Contract
modifications” delete “and cost of materials supplied or installed
by others, comprising total value for the entire Project” and
substitute “for the covered Project”, before continuing with “at the
site...”, and after “...replacement cost basis”, delete “without
optional deductibles" at end of first sentence. In the last
sentence, after “...interests of the Owner,” insert “as the named
insured, and” before continuing with “the Contractor,

00801-7
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subcontractors and Sub-subcontractors’, then delete “in the
Project” and substitute “, as additional insureds in the Project”.

11.4.1.1 In first sentence, after “...earthquake, flood, windstorm,”
delete "falsework, testing and startup, temporary buildings,”
before continuing with “and debris removal", then delete "including
demolition occasioned by enforcement of any applicable legal
requirements”, before continuing with “and shall cover reasonable
compensation for Designer’s” then delete “and Contractor’'s”
before continuing with “services and expenses...”; and, add to this
Subparagraph: "Such insurance carried by the Owner will include
a $10,000 deductible clause. The deductible is the responsibility
of the Contractor.”

11.4.1.2 In second sentence, after "...interests of the", insert
"Owner as a named insured," before continuing with “Contractor,
Subcontractors and...”.

11.4.1.3 Delete entire subparagraph.
11.4.1.4 Delete entire subparagraph.

11.4.2 In last sentence, after “...Sub-subcontractors in the
Work”, insert a period, and delete the rest of the sentence.
11.4.3 Delete last sentence.

11.4.4 Delete entire subparagraph.
11.4.5 Delete entire subparagraph.

11.4.6 Delete last sentence and substitute “Each policy shall
contain a provision that the issuing company will endeavor to mail
ten (10) days written notice to the Contractor should the policy be
canceled prior to the expiration date. Failure to mail such notice
shall impose no obligation or liability of any kind upon the Owner
or issuing company.”

11.4.7 Delete entire subparagraph.

11.4.9 Delete all except the last sentence and change "such" to
"an insured".

11.4.10 After "...loss with insurers” in the first sentence delete
the rest of the subparagraph.

11.5.1  Delete entire subparagraph and substitute as follows:

If the initial Contract Sum as awarded exceeds $100,000,
Contractor shall provide Contract Bond, in the amount of one
hundred percent (100%) of Contract Sum covering faithful
performance of contract and payment of obligations arising
thereunder. If a Contract Bond is required, and a Three-Year
Roof Bond is also stipulated in the Bidding Documents, then the
Three-Year Roof Bond shall be provided as stipulated. Bond(s)
shall be executed on Tennessee State Building Commission
Standard Form(s) exhibited in Bidding Documents for project, and
subject to provisions of subparagraph 11.5.3.

11.5.3 Add subparagraph 11.5.3 as follows:

Surety is the person or entity identified as such in a bond and is
referred to throughout the Contract Documents as if singular in
number. The term "Surety" means the Surety or the Surety's
authorized representative. Surety Company issuing bond shall be
licensed to transact business in Tennessee by Department of
Commerce and Insurance. Bonds shall have certified and current
Power-of-Attorney for the Surety's Attorney-in-Fact attached.
Attorney-in-fact who executes bond on behalf of Surety shall be
one who is licensed by Tennessee as a resident agent, and shall
affix license number to bond; or, countersignature by and license
number of a licensed resident agent shall be affixed to the bond in
addition to the signature of the Attorney-in-Fact.

12 UNCOVERING AND CORRECTION OF WORK

12.1.2 In third sentence, after “...the Contract Documents,”
delete “correction” and substitute “uncovering, correction, and
recovering” before continuing with “shall be at...”.

12.2.2.1 Delete the last sentence of this clause, and substitute:
"If Three Year Roof Bond with regard only to the roofing system,
its installation, and materials, the one year time period hereunder
is extended for two (2) additional years for a total period of three
(3) years. Until such time as the three (3) years hereunder have
expired, Contractor's obligations hereunder shall be joint and
several with Company as defined and set forth in the Roofing
System Warranty. For the purpose of Subparagraph 12.2.2, all of
Company's actions, whether of omission or commission, pursuant
to the Roofing System Warranty are likewise actions of Contractor
hereunder and shall in no way negate or reduce the
responsibilities of Contractor hereunder.”

12.2.5 In second sentence, after "...in Subparagraph 12.2.2",
delete "relates" and substitute ", and time periods of applicable
special warranties, relate" before continuing with “only to the...”.

13 MISCELLANEOUS PROVISIONS

13.1.1 In the first sentence after “...by the law of the” delete
remainder of sentence and insert “State of Tennessee”.

13.2.1 At the beginning of the second sentence, delete “Except
as provided in Subparagraph 13.2.2, neither” and substitute
“Neither” before continuing with “party to the ...”.

13.2.2 Delete entire subparagraph.

13.6.1 After "..date payment is" delete the rest of the
paragraph and substitute "past due as stated in subparagraph
9.6.1 in accordance with TCA 12-4-704, as may from time to time
be amended".

13.7 Delete entire paragraph.

14 TERMINATION OR SUSPENSION OF THE
CONTRACT

14.1.1 In the four (4) numbered clauses at the end of the
subparagraph: move “or,” from the end of the third clause to the
end of the second clause; end the subparagraph at the end of the
third clause, replacing the semicolon with a period; and, delete the
entire fourth clause.

14.1.3 At end of subparagraph, after "...overhead, profit, and",
delete "damages" and substitute "costs as defined in 7.3.6”.

14.2.1 At beginning of clause one (1), delete “persistently or
repeatedly refuses or”’, and substitute “refuses or repeatedly”,
before continuing with “fails to supply...”; and at beginning of
clause three (3), delete “persistently disregards”, and substitute
“disregards or repeatedly fails to comply with”, before continuing

with “laws, ordinances, or...”.

14.2.2 In clause one (1) after "... take possession" insert "of all
Work in place," before continuing with "of the site”.

14.4.2 In clause no. 2 after “...of the Work” insert “, including
materials for which Owner has paid and which are stored off-site”
before concluding with “; and,”.

14.4.3 After “...receive payment for’ delete the rest of the
subparagraph and substitute "the completed portion of Work plus
a fraction of five percent (5%) of the remaining balance of the
Contract Sum, which fraction shall be equal to the value of the
Work completed divided by the Contract Sum.”
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Combined Request and Decision form for

Wage Determination

Request made by Decision rendered by
Name of State of Tennessee
person Dept. of Labor and Workforce Development
Title Labor Standards Division
404 James Robertson Parkway, Suite 1606
Department, Nashville, Tennessee 37243-0657
Agency, or
Bureau
Address,
phone, . =
fax Wage Determination
Decision .
Date of Date of Supercedes
request Advertisement Decision N um be r
TT L1 Apply
Building Rates = 7 aony
If Work is in multiple building rates regions, then a
separate request is required for each region; and, I:I Apply
if in multiple counties within a region, then all i
counties within each region must be listed. H Ighway Rates |:| Do not apply
The Project Report to
City State County
Project Identification
SBC Project No. Date assigned Assigned by

Brief Project Description

The project identification and brief project
description given herein shall not act to
define, expand, or limit the Work required by
the Contract Documents. Such information
provided herein is intended only as
information to the Department of Labor and
Workforce Development. No other use or
interpretation is intended.

00833-1
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State of Tennessee prevailing

Building Wage Rates

A. To determine the rates required to be paid laborers and mechanics on the project:

1.

Refer to the Wage Rate Determination(s) to see whether Building Rates, Highway Rates, or both apply.
For Work that requires Building Rates in more than one county, if the counties are in more than one
Wage Region, there is normally a separate Determination for each Region.

If Building Wage Rates apply:

a. Refer to the State of Tennessee prevailing Building Wage Rate Regions table on page 2 of this
document.

b. Find the county or counties in which the Work takes place. If the Work takes place in more than one
county, required rates may be different from county to county, depending on the region. Read the
Region for the county or counties.

c. Refer to the table of State of Tennessee prevailing Building Wage Rates by Region on page 2 of this
document.

d. Use the rates in the column headed by the Wage Region number. If the Work takes place in more
than one county, use the indicated rate for the portion of Work performed in each county.

e. Alist of the single-region Rates will normally be provided by the State for the required on-site posting.
If Highway Wage Rates apply, refer to document 00837.

Further details about Prevailing Wage regulations and descriptions of the craft classifications can be
obtained from the Tennessee Department of Labor and Workforce Development Division of Labor
Standards through the following Web Address www.state.tn.us/labor-wfd/Isdiv.html

B. To report the rates paid laborers and mechanics on the project:

1.

Refer to the Wage Rate Determination(s). For Work in more than one Building Rate Region, there will
normally be a separate Wage Determination for each Region, with separate Decision Number and
Inspector.

If there is more than one Wage Determination, prepare a separate report for the portion of Work each
cover.

Include Decision number on report.

Send report to the Inspector listed in the box headed “Report to”.

00835-1
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Tennessee Prevailing Wage Rate Regions

County Name Region | County Name Region County Name Region County Name Region
Anderson 7 Fentress 7 Lauderdale 2 Roane 7
Bedford 6 Franklin 6 Lawrence 6 Robertson 5
Benton 3 Gibson 2 Lewis 6 Rutherford 6
Bledsoe 9 Giles 6 Lincoln 6 Scott 7
Blount 9 Grainger 11 Loudon 9 Sequatchie 9
Bradley 9 Greene 11 McMinn 9 Sevier 9
Campbell 7 Grundy 6 McNairy 3 Shelby 1
Cannon 6 Hamblen 11 Macon 5 Smith 5
Carroll 3 Hamilton 8 Madison 4 Stewart 3
Carter 11 Hancock 11 Marion 6 Sullivan 11
Cheatham 5 Hardeman 2 Marshall 6 Sumner 5
Chester 3 Hardin 3 Maury 6 Tipton 2
Claiborne 11 Hawkins 11 Meigs 9 Trousdale 5
Clay 7 Haywood 2 Monroe 9 Unicoi 11
Cocke 11 Henderson 3 Montgomery 5 Union 11
Coffee 6 Henry 3 Moore 6 Van Buren 9
Crockett 2 Hickman 6 Morgan 7 Warren 6
Cumberland 7 Houston 3 Obion 2 Washington 11
Davidson 12 Humphreys 3 Overton 7 Wayne 3
Decatur 3 Jackson 7 Perry 3 Weakley 2
Dekalb 5 Jefferson 11 Pickett 7 White 7
Dickson 5 Johnson 11 Polk 9 Williamson 5
Dyer 2 Knox 10 Putham 7 Wilson 5
Fayette 2 Lake 2 Rhea 9 Catoosa, GA 8
Tennessee Prevailing Wage Rates by Region for Buildings in 2003 and 2004
Classification 1 2 3 4 5 6 7 8 9 10 | 11 12
Air Conditioning & Ref. Mechanic 20.16 | 9.25| 18.27 [ 12.04 | 16.61 | 14.29 | 13.10| 11.29 | 13.62| 11.72| 11.71 | 15.90
Boilermaker 19.05 | 14.13] 1527 | 13.05| 14.62| 13.70 | 17.48 | 17.99] 17.48 | 16.45| 11.73 | 14.16
Brick Layer 22.63 | 16.14 | 1564 | 12.97 | 19.16 | 19.82| 15.98 | 15.72 | 18.73 | 14.61 | 11.64 | 17.64
Cement Finisher, Plasterer 16.15| 12.30 | 12.76 | 11.91| 11.96 | 13.39 | 16.30 [ 15.60 | 15.11 | 15.03 | 12.13 | 14.51
Carpenter 16.26 | 12.72| 16.40 | 14.52 | 14.78 | 15.39 | 17.42 | 17.11| 12.62 | 13.66 | 12.00 | 15.75
Electrician 21.69 | 19.54 | 20.33 | 15.55[ 19.71 | 19.63 | 20.30 | 20.78 | 25.43 | 17.68 | 15.04 | 19.55
Elevator Constructor 20.97 | 13.41| 14,92 12.37 | 22.28 | 22.28 | 15.88 | 17.59 | 16.58 | 15.54 | 16.09 | 22.20
Elevator Constructor Helper 12.08| 9.39] 10.44| 867 1559 1559 [ 11.12| 12.31] 12.26 | 10.88 | 11.41| 15.19
Glazier 18.06 | 15.25| 12.34| 10.24 | 16.36 | 14.36 | 14.61 | 14.00 | 13.45 | 12.12| 12.83 | 13.15
Insulation Worker for Mech. Tr. 19.28 | 19.31] 19.39] 19.28 | 19.05 [ 18.87 | 18.97 | 18.10] 18.40| 11.98 | 12.55| 17.89
Iron Worker: Structural, Rein. 19.01| 14.35] 11.91] 16.21| 1573 | 15.78 | 15.09 | 17.95| 15.64 | 13.03 | 11.55 | 16.72
Laborer Class A 11.73| 10.69 | 10.43] 10.46 | 12.00 | 11.99 | 12.45| 9.97| 9.86| 10.79| 8.17| 11.63
Laborer Class B 11.51| 10.53 | 12.83| 9.44 10.08| 10.50 | 11.39 9.75[ 10.39| 9.45| 7.94| 10.39
Millwright 16.30 | 11.79 | 14.07 | 11.99 | 14.03 | 19.01 | 16.37 | 16.53 | 14.68 | 12.98 | 20.40 | 17.47
Operating Engineer Class A 16.99 | 13.20 | 13.77 | 13.76 | 17.28 | 15.84 | 19.50 | 14.87 | 13.25 | 16.05 | 13.04 | 16.08
Operating Engineer Class B 12.82| 9.86] 1226 1060 9.75[ 10.70| 12.10| 14.06 | 10.71| 9.60| 7.37| 10.35
Operating Engineer Class C 1399 11.25] 11.20| 10.76 | 11.25| 11.25 13.02 | 14.73| 9.51| 13.48| 9.48| 10.82
Painter 1479 10.26 | 17.03] 10.35 [ 12.32 11.23 | 13.73 | 15.72] 11.78 | 11.46 | 14.36 | 13.57
Pipefitter — Plumber 20.90 | 18.27 | 19.91 [ 18.12| 19.66 | 18.99 | 20.49 | 18.82 [ 20.79 | 20.32 | 15.57 | 19.35
Roofer 15.66 | 11.23 ] 13.02| 9.70( 16.26 | 14.57 | 16.26 | 17.76 | 9.71| 14.29| 11.37 | 17.21
Sheetmetal Worker 21.92| 14.75| 19.60 | 13.08 | 17.46 | 19.54 | 20.73 | 16.56 [ 17.32| 15.19 | 16.20 [ 19.23
Truck Driver (3 or more axles) 1426 8.92]10.08| 862 12.03| 1125 14.81| 12.09] 8.95| 9.26| 9.73| 13.76
Truck Driver (2 axles, over 1 ton) 1436 | 7.12| 793 9.08| 7.35| 850 9.52( 14.10| 9.24| 8.87| 10.28 | 13.19
Truck Driver (2 axles, 1 ton & less) | 1378 7.78| 8.66| 9.18| 8.05| 7.54] 11.59] 12.00| 8.69| 9.08| 8.65| 834
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Tennessee Prevailing Wage Rate Regions

County Name Region | County Name Region County Name Region County Name Region
Anderson 7 Fentress 7 Lauderdale 2 Roane 7
Bedford 6 Franklin 6 Lawrence 6 Robertson 5
Benton 3 Gibson 2 Lewis 6 Rutherford 6
Bledsoe 9 Giles 6 Lincoln 6 Scott 7
Blount 9 Grainger 11 Loudon 9 Sequatchie 9
Bradley 9 Greene 11 McMinn 9 Sevier 9
Campbell 7 Grundy 6 McNairy 3 Shelby 1
Cannon 6 Hamblen 11 Macon 5 Smith 5
Carroll 3 Hamilton 8 Madison 4 Stewart 3
Carter 11 Hancock 11 Marion 6 Sullivan 11
Cheatham 5 Hardeman 2 Marshall 6 Sumner 5
Chester 3 Hardin 3 Maury 6 Tipton 2
Claiborne 11 Hawkins 11 Meigs 9 Trousdale 5
Clay 7 Haywood 2 Monroe 9 Unicoi 11
Cocke 11 Henderson 3 Montgomery 5 Union 11
Coffee 6 Henry 3 Moore 6 Van Buren 9
Crockett 2 Hickman 6 Morgan 7 Warren 6
Cumberland 7 Houston 3 Obion 2 Washington 11
Davidson 12 Humphreys 3 Overton 7 Wayne 3
Decatur 3 Jackson 7 Perry 3 Weakley 2
Dekalb 5 Jefferson 11 Pickett 7 White 7
Dickson 5 Johnson 11 Polk 9 Williamson 5
Dyer 2 Knox 10 Putham 7 Wilson 5
Fayette 2 Lake 2 Rhea 9 Catoosa, GA 8
Tennessee Prevailing Wage Rates by Region for Buildings in 2003 and 2004
Classification 1 2 3 4 5 6 7 8 9 10 | 11 12
Air Conditioning & Ref. Mechanic 20.16 | 9.25| 18.27 [ 12.04 | 16.61 | 14.29 | 13.10| 11.29 | 13.62| 11.72| 11.71 | 15.90
Boilermaker 19.05 | 14.13] 1527 | 13.05| 14.62| 13.70 | 17.48 | 17.99] 17.48 | 16.45| 11.73 | 14.16
Brick Layer 22.63 | 16.14 | 1564 | 12.97 | 19.16 | 19.82| 15.98 | 15.72 | 18.73 | 14.61 | 11.64 | 17.64
Cement Finisher, Plasterer 16.15| 12.30 | 12.76 | 11.91| 11.96 | 13.39 | 16.30 [ 15.60 | 15.11 | 15.03 | 12.13 | 14.51
Carpenter 16.26 | 12.72| 16.40 | 14.52 | 14.78 | 15.39 | 17.42 | 17.11| 12.62 | 13.66 | 12.00 | 15.75
Electrician 21.69 | 19.54 | 20.33 | 15.55[ 19.71 | 19.63 | 20.30 | 20.78 | 25.43 | 17.68 | 15.04 | 19.55
Elevator Constructor 20.97 | 13.41| 14,92 12.37 | 22.28 | 22.28 | 15.88 | 17.59 | 16.58 | 15.54 | 16.09 | 22.20
Elevator Constructor Helper 12.08| 9.39] 10.44| 867 1559 1559 [ 11.12| 12.31] 12.26 | 10.88 | 11.41| 15.19
Glazier 18.06 | 15.25| 12.34| 10.24 | 16.36 | 14.36 | 14.61 | 14.00 | 13.45 | 12.12| 12.83 | 13.15
Insulation Worker for Mech. Tr. 19.28 | 19.31] 19.39] 19.28 | 19.05 [ 18.87 | 18.97 | 18.10] 18.40| 11.98 | 12.55| 17.89
Iron Worker: Structural, Rein. 19.01| 14.35] 11.91] 16.21| 1573 | 15.78 | 15.09 | 17.95| 15.64 | 13.03 | 11.55 | 16.72
Laborer Class A 11.73| 10.69 | 10.43] 10.46 | 12.00 | 11.99 | 12.45| 9.97| 9.86| 10.79| 8.17| 11.63
Laborer Class B 11.51| 10.53 | 12.83| 9.44 10.08| 10.50 | 11.39 9.75[ 10.39| 9.45| 7.94| 10.39
Millwright 16.30 | 11.79 | 14.07 | 11.99 | 14.03 | 19.01 | 16.37 | 16.53 | 14.68 | 12.98 | 20.40 | 17.47
Operating Engineer Class A 16.99 | 13.20 | 13.77 | 13.76 | 17.28 | 15.84 | 19.50 | 14.87 | 13.25 | 16.05 | 13.04 | 16.08
Operating Engineer Class B 12.82| 9.86] 1226 1060 9.75[ 10.70| 12.10| 14.06 | 10.71| 9.60| 7.37| 10.35
Operating Engineer Class C 1399 11.25] 11.20| 10.76 | 11.25| 11.25 13.02 | 14.73| 9.51| 13.48| 9.48| 10.82
Painter 1479 10.26 | 17.03] 10.35 [ 12.32 11.23 | 13.73 | 15.72] 11.78 | 11.46 | 14.36 | 13.57
Pipefitter — Plumber 20.90 | 18.27 | 19.91 [ 18.12| 19.66 | 18.99 | 20.49 | 18.82 [ 20.79 | 20.32 | 15.57 | 19.35
Roofer 15.66 | 11.23 ] 13.02| 9.70( 16.26 | 14.57 | 16.26 | 17.76 | 9.71| 14.29| 11.37 | 17.21
Sheetmetal Worker 21.92| 14.75| 19.60 | 13.08 | 17.46 | 19.54 | 20.73 | 16.56 [ 17.32| 15.19 | 16.20 [ 19.23
Truck Driver (3 or more axles) 1426 8.92]10.08| 862 12.03| 1125 14.81| 12.09] 8.95| 9.26| 9.73| 13.76
Truck Driver (2 axles, over 1 ton) 1436 | 7.12| 793 9.08| 7.35| 850 9.52( 14.10| 9.24| 8.87| 10.28 | 13.19
Truck Driver (2 axles, 1 ton & less) | 1378 7.78| 8.66| 9.18| 8.05| 7.54] 11.59] 12.00| 8.69| 9.08| 8.65| 834
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State of Tennessee prevailing

Highway Wage Rates

A. To determine the rates required to be paid laborers and mechanics on the project:

1.

Refer to the Wage Rate Determination(s) to see whether Building Rates, Highway Rates, or both apply.
For Work that requires Building Rates in more than one county, if the counties are in more than one
Region, there is normally a separate Determination for each Region.

If Building Wage Rates apply, refer to document 00835.

If Highway Wage Rates apply:

a. Refer to the table of State of Tennessee prevailing Highway Wage Rates.
b. Use the rates in the table for all locations.

Further details about Prevailing Wage regulations and descriptions of the craft classifications can be
obtained from the Tennessee Department of Labor and Workforce Development Division of Labor
Standards through the following Web Address www.state.tn.us/labor-wfd/Isdiv.html

B. To report the rates paid laborers and mechanics on the project:

1.
2,

Refer to the Wage Rate Determination.

Include Decision number on report.

3. Send report to the Inspector listed in the box headed “Report to”.

State of Tennessee prevailing

Highway Wage Rates for 2004

Craft Classification RATE
Bricklayer 14.69
Carpenter or Lead Person 13.10
Concrete Finisher 11.81
Drill Operator (Caisson) 14.41
Electrician 21.17
Farm Tractor Operator (Power Broom) 11.23
Ironworker (Reinforcing) 13.15
Ironworker (Structural) 14.32
Laborer/Unskilled 9.65
Mechanic - Class 1 (Heavy Duty) 15.06
Mechanic - Class 2 (Light Duty) 13.73
Painter or Sandblaster 19.68
Powder Person Blaster 15.32
Sweeping Machine (Vacuum) Operator 12.38
Truck Driver — (2 Axles) 11.64
Truck Driver — (3/4 Axles) 11.07
Truck Driver — (5 or more Axles) 11.96
Worksite Traffic Coordinator 12.99
Skilled Laborer 11.42
Class A Operators 14.46
Class B Operators 12.69
Class C Operators 13.03
Class D Operators 12.03
Survey Instrument Operator 12.42
008371
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SECTION 01411
REGULATORY REQUIREMENTS

PART 1 - GENERAL
1.01 CODES AND REGULATIONS

A. The Regulatory Requirements used for State Building Commission projects are listed below as a
convenience and may not be inclusive of all that apply. Others may also apply. Comply with all pertinent
codes, standards, regulations, and laws.

DOCUMENT SOURCE PHONE
1. | 1999 Standard Building Code Southern Building Code Congress (205) 591-1853
1997 Standard Plumbing Code International, Inc.
1999 Standard Gas Code 900 Montclair Road
1997 Standard Mechanical Code Birmingham, AL 35213
2. | 2003 National Fire Codes National Fire Protection Association (800) 344-3555
(NFPA Standards listed in NFPA 1, Ch 2 Batterymarch Park
— excluding NFPA 5000) Quincy, Massachusetts 02269
3. | 1996 American National Safety Code American National Standards Institute (800) 843-2763
(elevators, etc.) ANSI A17-1 345 East 47th Street
New York, NY 10017
4. | 1996 Tennessee Elevator Code TN Dept. of Labor (615) 741-2123
And its Supplements Div. of Boiler & Elevator Inspection
5. | 1997 Edition of Boiler and Unfired 3rd Floor Andrew Johnson Tower
Pressure Vessel Inspection Law, 710 nges Robertson Parkway
Rules, and Regulations Nashville, TN 37243
6. | 1995 CABO Model Energy Code Int'l Conference of Building Officials (800) 284-4406
1704 E. 123rd Terrace
Olathe, Kansas 66061-5874
7. | ASHRAE Std 90.1-1999 ASHRAE (800) 527-4723
Energy Standards for Buildings except 1791 Tullie Circle NE
Low-Rise Residential Buildings Atlanta, GA 30329
ASHRAE Std 90.2-1993
Energy-Efficient Design of New
Low-Rise Residential Buildings
8. | ASHRAE Std 62-1999
Ventilation for Acceptable Indoor Air
9. | Rules of TN Dept. of Commerce & Insurance TN Dept. of Commerce and Insurance (615) 741-7190
Ch 0780-2-1, Electrical Installations Div. of Fire Prevention & Plans Review
Ch 0780-2-2, Codes and Standards 3rd Floor Davy Crockett Tower
Ch 0780-2-3, Plans and Specs Review 500 James Robertson Parkway
Ch 0780-2-18, Equitable Restrooms Nashville, TN 37243-1162
10. | CABO/ANSI A117.1 - 1992
“Accessible and Usable Buildings
and Facilities”; or,
North Carolina State Building Code
Volume 1-C, 1991 w/ 1996 revisions
“Making Buildings and Facilities
Accessible to and Usable by the Physically
Handicapped”
11. | Uniform Federal Accessibility Standards ATBCB ATTN: OCE (202) 272-5434
(UFAS), Fed-Std-795, April 1, 1988 Suite 1000 @ 1331 F Street NW (800) 872-2253
Washington, DC 20004

END OF SECTION

0141141
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